Michigan Department of Transportation

Boilerplate Reporting Requirement (FY 2020)
Public Act 166 of 2020 — Section 613 Reporting Requirement

On or before February 1 of each year, the department shall prepare a report on all capital
federal aid participating construction projects completed in the prior fiscal year. The report shall
include the following information:

e Location of project

e General description of the project

o As-bid cost of the project

o As-built cost of the project

¢ Estimated completion date

e Actual completion date

o Whether design engineering was performed by department staff or contract engineering
consultants

e Design engineering costs

o Whether construction engineering was performed by department staff of contract
engineering consultants

e Construction engineering costs

e Design Life

The report shall include a discussion of design engineering and construction engineering costs
as a proportion of total project costs and, in comparison, with other state transportation
agencies. The report shall also include a discussion of relative efficiency and effectiveness of
work performed by department staff and work performed by contract engineering consultants.

The report described in this section shall be provided to the Senate and House appropriations
subcommittees on transportation, the Senate and House standing committees on transportation,
and the Senate and House fiscal agencies. Please refer to the current report posted by following
the below link:

Capital Federal Aid Participating Construction Projects Completed in the Prior Fiscal Year

Discussion of Design and Engineering Costs and Survey of Other State Transportation
Agencies

The use of consultant services for both design and construction engineering services is efficient
and effective for the department. Contract administration follows the Federal Code of
Regulations (CFR), the Federal Highway Administration Contract Administration Core
Curriculum Manual, the department's Construction Manual, the department's Road and Bridge
Design Manuals, and numerous other procedure and instructional manuals as developed by the
department. All staff are following the same guidance and our training efforts provide the same
guidance, therefore the Michigan Department of Transportation (MDOT) staff and consultants'
staff are in alignment with their duties regardless of company affiliation.


https://michigan.gov/documents/mdot/Section_613_Report_fixing_design_life_011719_Final_644166_7.pdf
https://michigan.gov/documents/mdot/Section_613_Report_fixing_design_life_011719_Final_644166_7.pdf

The flexibility to use consultant staff assists the department with fluctuations in project
magnitude, transportation system needs, expedited project schedules, and budgeting across the
state.

The report indicates whether MDOT or a consultant was primarily responsible for the project’s
design. The report notes the cost for both MDOT and consultant staff on each project. Most
project design is a collaboration of services by MDOT and design consultants.

Many department projects incur a consultant cost during the construction phase of a project.
The primary consultant costs on some projects are for full construction engineering and
administration services provided by consultant staff. Other projects will be managed by
department staff and these projects may incur consultant costs for other services. These other
services could include, but are not limited to, as-needed consultant engineering, inspection and
testing staff, structural fabrication inspection, auditing of project records, work zone inspections,
office technician support, material testing, and material density services.

MDOT is a member of the American Association of State Highway and Transportation Officials
(AASHTO) and, as such, commissioned a survey for the fiscal year 2018 boilerplate
requirement, of the other members to assist with this report. Noted below are the results of the
survey. A new survey was not commissioned this fiscal year, as the responses were not
anticipated to change materially.

Survey on Consultant Use for Design and Construction Engineering
(As requested by Michigan DOT)
AASHTO Fiscal Management and Accounting Task Force

Our Fiscal Year (FY) 2018 budget bill required us to report on completed projects. It was
requested to include a discussion of design and construction engineering costs as a proportion
of total project costs and, in comparison, with other state DOTs.

¢ Does your state use consultants for design engineering?

¢ |If so, what percentage of the work is completed by consultants (versus in-house)?

e What is the average share of the total project costs for consultant design work versus in-
house design work?

e Does your state use consultants for construction engineering?

¢ If so, what percentage of the work is completed by consultants (versus in-house)?

e What is the average share of the total construction costs for consultant construction
engineering versus in-house construction engineering?

Thank you to all the states that responded: Arkansas, Delaware, Florida, Georgia, Idaho, Maine,
Missouri, Montana, and Ohio.

Does your state use consultants for design engineering?
Michigan: Yes

Arkansas: Yes
Delaware: Yes
Florida: Yes
Georgia: Yes



Idaho: Yes
Maine: Yes
Missouri: Yes
Montana: Yes
Ohio: Yes

If so, what percentage of the work is completed by consultants (versus in-house)?

Michigan: For the projects reported as completed in fiscal year 2017, 52 percent of the program
by dollar value were designed by consultants.

Arkansas: The percentage varies and is dependent on ability of ArDOT staff to complete
design projects to match estimated/scheduled let dates from the ArDOT Statewide
Transportation Improvement Program (STIP). For federal FY Oct. 1, 2016, to Sept. 30, 2017,
the design task order agreements issued during this time totaled $5,272,470. Billings during this
timeframe for this design task orders were less than 16.4 percent of the contract value.

Delaware: Approximately 40 percent of the projects are designed by consultants.

Florida: Our planned preliminary engineering commitments for FY 2017-18 through FY 2021-22
(Adopted July 1, 2017) are 85 percent consultant and 15 percent in-house.

Georgia: GDOT currently has 1,142 active design projects, of which 881 (77 percent) are being
designed by consultants. Sixty-five of the active projects are local preliminary engineering (PE).

Idaho: Of total design cost, 79 percent is from consultants.
Maine: About 83 percent completed by consultants.
Missouri: 30 percent consultant, 70 percent in-house.

Montana: Approximately 15 percent of the number of projects, but approximately 30 percent of
the construction dollars.

Ohio: Approximately 30 percent involved consultant work.

What is the average share of the total project costs for consultant design work versus in-
house design work?

Michigan: For the projects reported as completed in fiscal year 2017, consultant design work
totaled 62% of the Preliminary Engineering Costs as compared to 38% for in-house design.

Delaware: A vast majority of the PE phase projects costs are consultants, even for "in-house
designs,” because we use consultants in all of the support sections: soil borings, environmental
compliance, utility coordination, etc. There really are very few projects delivered without
consultant help in some capacity.

Florida: The Five-Year Work Program for FY 2017-18 through FY 2021-22 averages $647
million per year for preliminary engineering consultants and $113 million per year for in-house
preliminary engineering work.

Georgia: In-house PE versus total cost equals 7.31 percent, or $112 million minus 11 percent
of PE cost.



Consultant PE versus total cost equals 5.33percent, or $904 million minus 89 percent of PE
cost.

Idaho: Of the total project costs, design costs by consultant’s equal 9.1 percent and in-house
design equals 2.4 percent.

Maine: Our analysis shows this varies depending on the project.

Missouri: Depends on type and size of project - 10 to 15 percent. We often retain all
environmental and permitting work and right-of-way acquisition on projects. In-house 10
percent.

Ohio: Across all projects, 60.11 percent of the cost is for consultants.
Does your state use consultants for construction engineering (CE)?
Michigan: Yes

Arkansas: Yes

Delaware: Yes

Florida: Yes

Georgia: Yes

Idaho: Yes

Maine: Yes

Missouri: Yes

Montana: Currently developing policies and procedures to do this.
Ohio: Yes

If so, what percentage of the work is completed by consultants (versus in-house)?

Michigan: The construction engineering for each project is usually a combination of in-house
and consultant activities.

Arkansas: The percentage varies and is dependent on ability of ArDOT staff to provide the
staffing necessary for the construction schedule. For federal FY Oct. 1, 2016 to Sept. 30, 2017,
the construction engineering and inspection (CE&I) task order agreements issued during this
time totaled $15,044,456. Billings during this timeframe for these CE&I task orders was less
than 34.8 percent of the contract value.

Delaware: We mix consultant inspection staff with department inspectors, so it is difficult to say.
Almost every project has some consultant help to administer the contract.

Florida: Approximately 82 percent of the CE&I work in the July 1, 2017, Adopted Five-Year
Work Program for FY 2017-18 through FY 2021-22 is planned to be performed by consultants
and 18 percent with in-house forces.

Georgia: 65 percent.
Idaho: Of total construction engineering, 64 percent is completed by consultants.
Maine: Completed by consultants, about 75 percent.

Missouri: 5 percent consulting and increasing.



Montana: Very little at this time; primarily used for specialty inspections or review of shop
drawings.

Ohio: 5 percent of projects use consultants.

What is the average share of the total construction costs for consultant construction
engineering versus in-house CE?

Michigan: As noted above, consultants and in-house CE is usually blended on each project.
Each project is independent based on the characteristics of the CE needs for that project.

Delaware: A vast majority of the CE phase costs are attributable to consultants.

Florida: The Five-Year Work Program averages $393 million per year for CE&I work performed
by consultants and $85 million per year with in-house forces.

Georgia: 45 percent.

Idaho: Of the total project costs, consultant construction engineering is 4.7 percent. In-house
construction engineering is 2.6 percent.

Maine: Our analysis shows this varies depending on the project.

Missouri: We do not have enough data for a good comparison. Just starting to utilize
consultants for construction.

Ohio: Across all projects, 2.91 percent of the cost is for consultants.



Contract ID

01023-203966

01023-203966
01052-201107

01052-201107

02021-113745

02021-113745

02021-113745
02022-127541

02022-127541

02041-128724

02041-128724
03035-128075

03035-128075

03111-115048

03111-115048

03112-200589

03112-200589
05011-131795
05011-131795
05012-204281
05012-204281
05031-204916

05031-204916

05031-206723

05031-206723
06111-203015
06111-203015
07011-201163

07011-201163

07012-132299

07012-132299
07013-120178
07013-120178
09034-203016
09034-203016
09035-116087

09035116087

09042-123963

09042-123963

09042-132244

09042-132244

09042-132244
09101-204898
09101-204898
10011-200974

10011200974

10012200844

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Route Location

M-72 from ODonnell Road to west of Harrisville, Alcona County
M-33 from the Presque Isle south County Line to Huron Street,
Presque Isle County

Black River Road to Sayers Road

at M-67 & 94 intersection in Alger County. Chatham Corners
Facility. Lot No. 202001

On M-94 from Tennant Rd to Deer St.

On M-94 from Alger/Schoolcraft CL N'ly to M-28
On M-94 from Marquette/Alger CL to Marquette St.
On M-94 from US-41 to Marquette/Alger CL

GO1 of 02022 (NI#696721X) M-94 with CN (WC) in the the village
of Shingleton, in Alger County.

Structure No. 44, BO1 of 02041, M-28 over the Sand River, 0.4
miles East of Marquette County Line

CSX Railroad east to Allegan/Ottawa County Line; in city of
Holland, Fillmore Township, Allegan County.

840' south of 102nd Avenue north to the Grand Elk Railroad, in
city of Plainwell, Gun Plain Township, Allegan County.

1,000' south of 133rd Avenue north to Allegan/Kent County Line;
city of Wayland, townships of Wayland, Leighton and Dorr,
Allegan County.

from south of Sunset Shores Drive north to the Elk River Bridge,
village of Elk Rapids, Antrim County

Old Dixie Hwy to 950' south of the north Antrim County line
(Richardson Rd), Antrim County

M32 from M66 to Otsego ECL, M6 from US131 to US31, and M88
from US131 to US31

Us-31 from north of the south Antrim County line to Elk Rapids in
Antrim County; US-31 from Barnard Rd to Cedarview Dr in
Charlevoix County; M-88 from Alden Hwy to Del Mason Rd,
Fisherman's Paradise Rd to Shanty Creek Rd, Bellaire to Central
Lake, and Elsworth Rd to Church Rd in Antrim County; M-75 from
Boyne City to Walloon Lake in Charlevoix County; M-66 from East
Jordan to Ironton in Charlevoix County; and M-27 from I-75 to
Topinabee in Cheboygan County.

All trunkline routes in the Bay Region.

US-141 From 4.5 Miles north of the Iron County Line Northerly to
M-28

GO1 (696829G) and GO2 (696883A) of 07012 US-41 with CN (WC)
in the village of L'Anse and Bovine, in Baraga County

US-41 from Old US-41 north to the Houghton County Line gapping
from Jurmu road to north of Kelsey Creek

All trunkline routes in the Bay Region.

Cottage Grove Road to Linwood Road

Two locations along WB M-25 near Veteran's Memorial Bridge,
City of Bay City, Bay County. From West of Saginaw Street
westerly to the Bascule bridge and from Walnut Street westerly to
west of Henry Street.

M-25 over Saginaw River (801-09042), also known as "Veteran's
Memorial" bridge, a movable bridge in Bay City.

M-25 over CM Railroad (R01-09042, STR 649), first structure west
of Veteran's Memorial Bascule Bridge (01-09042).

Various locations in the Bay Region, Mt. Pleasant TSC and Bay City
TSCarea

from 215 feet southwest of River Road (northeast causeway
bridge approach) north to the M-115 Intersection

49.7 Miles along M-22 from the US-31/M-22 Intersection south of
Onekema north to just south of the M-72/M-22 intersection in
Empire.

Work Description

Single Course Chip Seal with Fog Seal

Mill and One Course HMA Overlay

Expand existing lot for additional parking

HMA Mill & Resurf on M-94 from Tennant Rd to Deer St.

HMA Mill & Resurf on M-94 from Alger/Schoolcraft CL N'ly to M-28
HMA Overlay on M-94 from Marquette/Alger CL to Marquette St.
HMA Mill & Resurf on M-94 from US-41 to Marquette/Alger CL

Reconstruction of railroad crossing and temporary crossing.

Shallow Overlay, Substructure Repair, Superstructure Repair, Full-Depth
Deck Patching, Railing Replacement, Add Approach Slabs, and Maintain
Traffic

Cold mill, HMA overlay, drainage improvements and guardrail upgrades.
The scoping for this project was done under JN 128022.

Concrete joint repairs from POB to the Kalamazoo River; One course HMA
resurfacing from the Kalamazoo River to Grand Elk Railroad. The scoping
for this project was completed under IN 128037.

Cold Milling, detail 8 joint repairs and one course asphalt overlay.

Micro-Mill and Ultra-Thin HMA Overlay

Mill and One Course HMA Overlay

Guardrail Delineation

Upgrading and installing new curve warning signing on non-freeways.

Longitudinal pavement marking application

Multiple Course Microsurface with Aggregate Shoulders

Maintenance of traffic via run around and roadway approach paving to
facilitate railroad crossing reconstruction.

Cold Milling and two course HMA overlay

Application of special pavement markings

Concrete Overlay

High Friction Surface Treatment

Epoxy overlay, joints, steel repair, reset bearings, partial paint, electrical &
mechanical work

Thin Epoxy Overlay, Deck Patching, Substructure Repairs, Expansion Joint
Replacement, Joint Sealant, Concrete Surface Coating, Approaches

HMA Crack Treatment.

25" HMA Cold Milling and Resurfacing Mainline & Shoulders.

Delineation on both sides of the roadway along M-22 from Onekama to
Empire.
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As-Bid Cost of
Project

2,168,314.78

2,168,314.78
753,881.72

753,881.72

93,747.92

2,074,636.74

2,168,384.66
272,377.00

272,377.00

681,130.33

681,130.33
1,437,691.10

1,437,691.10

1,129,562.51

1,129,562.51

4,543,769.55

4,543,769.55
239,565.00
239,565.00
1,493,954.59
1,493,954.59
208,322.79

208,322.79

178,780.00

178,780.00
2,728,127.75
2,728,127.75

540,493.50

540,493.50

358,258.20

358,258.20
3,069,680.61
3,069,680.61

450,968.00
450,968.00
11,403,224.46

11,403,224.46

239,205.05

239,205.05

2,267,575.30

449,909.03

2,717,484.33
382,201.60
382,201.60
446,128.40

446,128.40

199,644.00
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Michigan Department of Transportation
Section 613 of P.A. 166 of 2020
Fiscal Year 2020 Completed Construction Projects

As-Built Cost of
Project

2,094,708.94

2,094,708.94
646,004.00

646,004.00

120,521.82

1,981,758.41

2,102,280.23
149,266.47

149,266.47

671,551.15

671,551.15
1,429,663.22

1,429,663.22

1,128,784.15

1,128,784.15

4,468,389.09

4,468,389.09
227,235.86
227,235.86
1,367,867.52
1,367,867.52
204,778.25

204,778.25

176,968.00

176,968.00
2,706,369.96
2,706,369.96

544,223.35

544,223.35

365,281.65

365,281.65
2,914,941.68
2,914,941.68

432,109.59
432,109.59
11,728,340.00

11,728,340.00

22417127

22417127

2,507,433.94

422,520.29

2,929,954.23
380,020.32
380,020.32
336,914.39

336,914.39

227,592.00

Estimated

Completion

Date

7/24/2020

7/2/2019

10/15/2018

10/15/2018

10/31/2019

10/4/2019

11/15/2018

8/30/2019

10/12/2018

6/26/2020

8/29/2019

11/8/2019

12/1/2019

8/8/2019

8/29/2018

11/15/2019

9/20/2019

9/27/2019

8/2/2019

8/2/2019

9/27/2019

10/18/2019

11/17/2018

Actual
Completion
Date

7/17/2020

7/15/2019

7/23/2019

7/23/2019

12/1/2019

10/14/2019

10/4/2019

5/14/2019

10/19/2019

7/17/2019

6/19/2020

11/4/2019

5/21/2020

11/19/2019

8/30/2019

8/8/2019

10/23/2018

10/23/2019

9/20/2019

9/27/2019

8/2/2019

8/2/2019

9/26/2019

6/30/2020

1/11/2019

Design Engineering

Performed by

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Design

$
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Design Design Construction
Costs ing, MDOT ineer ineer
Costs Consultant Costs  Performed By
1056939 $ 1056939 $ - MpOT
1056939 $ 1056939 $ -
2186478 $ 2186478 $ - MpoT
21,864.78 $ 21,864.78 $
1691877 $ 1691877 $ - MpOT
3345898 $ 3345898 $ - MpOT
50377.75 $ 50377.75 $
$ $ MpoT
$ $
12625042 $ 12625042 $ MDOT
12625042 $ 12625042 $
43,641.28 S 43,641.28 S MDOT
43,64128 § 43,64128 $
2197719 $ 2197719 $ MDOT
2197719 $ 21977.19 $
1377549 % 1377549 $ - Consultant
1377549 $ 1377549 $
17,1654 $ 17,1654 $ - MpOT
1712654 $ 17,2654 $
1573452 $ 1573452 $ MDOT
1573452 $ 1573452 $
747135 $ 747135 $ - MpOT
747135 $ 747135 $
17,356.26 $ 17,356.26 $ - MpoT
17,356.26 $ 17,356.26 $
- s - s - MpoT
$ $
811325 $ 811325 $ MDOT
811325 $ 811325 $
52,4568 $ 52,4568 $ - MpOT
52,24568 $ 52,24568 $
211,857.22 $ 211,857.22 $ MDOT
211,85722 §  211,857.22 $
- s - s - MpoT
$ $
1,205,490.68 $ 15841222 $  1,047,078.46 mMpoT
120549068 § 15841222 $  1,047,078.46
5586807 $ 5586807 $ - MpOT
5586807 $ 5586807 $
345,289.58 $ 7529537 $ 269,994.21 mMpoT
2181754 $ 2181754 $ MDOT
367,107.12 $ 97,11291 $ 269,994.21
$ $ MDOT
- s - s -
895102 $ 895102 $ - MpoT
895102 $ 895102 $
1421688 $ 1421688 $ - MpOT

Construction

Engineering Costs

$

$

$

$

$

$

$

$

$

$

$

41,508.17

41,508.17
36,141.19

36,141.19

13,801.12

119,058.38

132,859.50
464.15

464.15

157,640.72

157,640.72
126,908.53

126,908.53

174,197.02

174,197.02

380,846.17

380,846.17
22,101.85
22,101.85
96,125.94
96,125.94
70,904.63

70,904.63

41,721.97

41,721.97
218,838.64
218,838.64

32,664.88

32,664.88

25,620.41

25,620.41
177,377.09
177,377.09

47,115.93
47,115.93
1,266,736.28

1,266,736.28

23,403.38

23,403.38

32635819

28,069.23

354,427.42
32,538.34
32,538.34
33,992.39

33,992.39

69,300.15

Construction
Engineering, MDOT
Costs
$ 20,450.54
$ 20,450.54
$ 3337520
s 33,375.20
$ 13,801.12
$ 52,610.65
$ 66,411.77
$ 464.15
$ 464.15
$ 157,042.77
$ 157,042.77
$ 28,117.40
$ 28,117.40
$ 39,420.74
$ 39,420.74
$ 25,424.15
$ 25,424.15
$ 22,101.85
$ 22,201.85
$ 60,430.75
$ 60,430.75
$ 1,127.91
$ 1,127.91
$ 9,216.95
$ 9,216.95
$ 16,705.62
$ 16,705.62
$ 32,664.88
$ 32,664.88
$ 25,620.41
$ 25,620.41
$ 174,710.64
$ 17471064
$ 40,479.43
$ 40,479.43
$ 815,657.46
S 815657.46
$ 23,403.38
$ 23,403.38
$ 264,751.85
$ 28,069.23
s 292,821.08
$ 32,538.34
$ 32,538.34
$ 21,246.18
S 21,246.18
$ 48,533.26

Construction
Engineering,
Consultant Costs
21,057.63
21,057.63
2,765.99

2,765.99

66,447.73

66,447.73

597.95
597.95
98,791.13
98,791.13
134,776.28
134,776.28
355,422.02

355,422.02

35,695.19
35,695.19
69,776.72

69,776.72

32,505.02

32,505.02
202,133.02

202,133.02

2,666.45
2,666.45
6,636.50
6,636.50

451,078.82

451,078.82

61,606.34

61,606.34

12,746.21

12,746.21

20,766.89

Design Life



10012200844

10012200844

11012-203692

11012203692

11013-203693

11013-203693

11014-127019

11014-127019

11015126888

11015-126888

11051-204201

11051-204201

11052-203698

11052-203698

11052206713

11052206713

12021-201123

12021201123
12031-125646

12031-125646

13014-202943

13014-202943
13022-130009
13022-130009
13081-129575
13081-129575
13083-201345
13083-201345
14011-200642

14011-200642
14011200642
14032-131577

14032-131577
14032-131577
15012-202902

15012-202902

15012-207924

15012-207924
15031-204299
15031204299
15071-204269
15071-204269
16023-200965

16023-200965

16051-200939

16051-200939

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

M-22 on the West side of the Leelanau Peninsula from the M-204
Intersection north to the M-201 Intersection and M-22 on the
East side of the Leelanau Peninsula from the M-201 Intersection
south to the M-204 Intersection

1-94 eastbound off ramps to north of pavement change north of
Glenlord Road,

St. Joseph River to Fair Avenue

0On 1-94 westbound from the Indiana/Michigan State Line for 1.466
s easterly to the pavement change east of 1-94 bridges over M-
239, Berrien County. On 1-94 eastbound from the

change east of |-94 bridges over M-239, Berrien County.

Glenlord Road over I-94, 2.2 miles NE of Stevensville, Berrien
County

Cleveland Avenue over 1-94, 2.6 miles NE of Stevensville, Berrien
County

Stateline to Chestnut Lane

Various in Berrien, Cass, Kalamazoo and Van Buren Counties

M-139 @ Red Bud Trail

US-12 in Branch County.

Signal modernizations for 12 locations in the Marshall TSC area.

1-94 BL/M-37/M-96 (Helmer Road) from 1-94 BL/M-37 and M-96
(Columbia Avenue) to M-37/M-96 and 1-94 BL (Dickman Road)
Cities of Battle Creek and Springfield, Calhoun County.

M-60 from Old US-27 to Homer Village Limits in Calhoun County

1194 & M-66 NB & SB over -94, Emmett Township, Calhoun
County.

24 Mile Road over 1-94, 8.9 mile east of 1-69, Calhoun County.

0On M-51 from the NCL of Niles to the pavement change 1100 feet
north of Peavine Street.

Main Street to North City Limits of Niles.

M-62 from Dowagiac Creek east to the M-51 west jct. and M-62
from the M-51 east Jct. east to east of Colby Street.

On M-51 from Pokagon Street to the North City Limit of Dowagiac.

Barnard Road to 950" north east Mercer Road; and M-66 from just.
south of Stover Road to US-31

S-31 over Pine River (Charlevoix Bascule Bridge)

Gaylord TSC-wide

east of Air Industrial Park Dr to west of Old State Rd, Boyne City,
Charlevoix County

from east of M-68 bridge over I-75 SB east to east of County Line

Road, Cheboygan and Presque Isle Counties

from M-68 north to 1031" south of Long Lake Rd; and on M-212
from M-33 west to Aloha State Park Access, Cheboygan County.

Delineation Installation

Cold mill and 1.5" HMA overlay with sidewalk ramp upgrades.

Single Course Micro-Surfacing with overband crack fill and mastic joint

repair pre-work.

Hot mix asphalt overlay, median shoulder reconstruction, culvert
replacement, ramp resurfacing at Exit 1 (M-239/Laporte Road), pavement.
reconstruction under bridges, guardrail replacement, and cable median

barrier reconstruction. This job shall be packaged with Bridge R&R work,
Indiana/Michigan State Line for 1.446 miles easterly to the surface |1 5 s J packaged with Bridg:

123155,

Glenlord Road: Concrete patching, epoxy overlay, paint bearings, beam

patching, substructure repair, railing retrofit, CSC

Cleveland Avenue: Deep overlay, full depth patching, beam repair, full

paint, P&H, repair, railing €sc, and

Cold milling and Two Course HMA Overlay, Concrete Repairs, isolated

drainage structure replacement and Sidewalk

Overband Crack Fill.

New signal and phasing

Add dual stop signs and stop ahead signs at all stop controlled rural

install the bi-di I arrows at all

Add fate color reflective sheeting to each sign post
on both the existing and proposed W1 Series, stop and stop ahead signs.

12 Signal modernizations locations at various locations in Marshall TSC

area along US12, 196BL, M-89, M-27, and 1-94 BL/M-99

Cold milling, 2" HMA Overlay, pavement markings, drainage structure

adjustments, and ADA ramp upgrades.

1.5" Mill & Overlay

Bridge railing replacement, Epoxy overlay, Concrete deck patching, Zone

Paint, Reseal Joints, Concrete surface coating

Polyester Concrete Overlay, Full Depth Patching, Deck Patching, Reseal

End Joints

Cold mill and 1.5" HMA Overlay.

Cold milland 1.5" HMA overlay with sidewalk ramp upgrads.

Cold Mill and HMA Overlay (1 1/2 inches) and Sidewalk RampUpgrades.

HMA Repairs.

Cold Milling and 1.5" HMA overlay. Sidewalk ramp upgrade to the current

standard.

HMA cold mill and overlay, Det 8's (Dixon to Prospect) and ADA ramps

Early procurement of submarine cable. Installation of the cable to be
done under JN 205007. The scope of work under JN 205007 is: Structural
Steel Repairs (Track/Tread), Submarine Cable (installation), PLC System.
The purpose of the early procurement is due to the lead time of the
submarine cable which is usually about 6 months. The submarine cable
carries all the electrical conduits from one side of the bridge into the

operator's house.

HMA Crack Treatment.

Mill and One Course HMA Overlay and sidewalk ramp upgrades

HMA cold milling and HMA resurfacing

Single course chip seal with fog seal

$

$

$

109,731.50

309,375.50

649,854.90

649,854.90

560,848.87

560,848.87

9,502,591.75

9,502,591.75

3,103,828.95

3,103,828.95

4,347,145.91

4,347,145.91

506,931.94

506,931.94

256,859.35

256,859.35

103,250.00

103,250.00
1,678,751.97

1,678,751.97

1,104,585.29

1,104,585.29
1,186,798.30
1,186,798.30
1,418,988.81
1,418,988.81

684,858.74

684,858.74

2,594,981.08

710,155.24
3,305,136.32
512,254.56

904,805.56
1,417,060.12
1,736,715.65

1,736,715.65

499,485.00

499,485.00
399,146.88
399,146.88
987,687.50
987,687.50

2,760,379.50

2,760,379.50

647,908.20

647,908.20
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103,296.00

330,888.00

593,569.92

593,569.92

541,567.83

541,567.83

8,934,198.50

8,934,198.50

3,385,036.40

3,385,036.40

3,906,549.74

3,906,549.74

522,899.38

522,899.38

254,604.83

254,604.83

95,814.50

95,814.50
1,691,520.28

1,691,520.28

1,019,536.60

1,019,536.60
1,201,853.88
1,201,853.88
1,406,699.58
1,406,699.58

689,113.70

689,113.70
2,432,937.05

654,722.94
3,087,659.99
489,776.99

839,469.83
1,329,246.87
1,825,096.91

1,825,096.91

499,485.00

499,485.00
393,246.41
393,246.41
998,726.22
998,726.22

2,802,973.08

2,802,973.08

640,213.49

640,213.49

11/17/2018

5/22/2020

7/30/2020

8/23/2019

8/23/2019

9/6/2019

7/24/2020

6/1/2020

7/31/2020

8/2/2019

11/15/2018

10/12/2018

9/14/2018

8/30/2019

7/24/2020

7/24/2020

5/10/2019

5/10/2019

10/26/2018

3/15/2020

7/10/2020

6/21/2019

9/6/2019

7/12/2019

1/11/2019

7/1/2020

7/13/2020

6/5/2020

10/29/2019

5/12/2020

8/12/2020

5/22/2020

5/27/2020

7/3/2019

11/15/2018

12/6/2018

10/22/2018

9/16/2019

7/24/2020

7/24/2020

10/15/2019

10/15/2019

6/21/2019

3/15/2020

7/1/2020

6/21/2019

7/6/2020

7/9/2019

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

$

$

$

$

$

$

$
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12,559.23

26,776.11

22,885.75

22,885.75

23,619.66

23,619.66

594,738.75

594,738.75

199,119.27

199,119.27

371,020.78

371,020.78

19,817.68

19,817.68

12,067.88

12,067.88
448,990.51

448,990.51

17,401.07

17,401.07
12,943.81
12,943.81

101,820.16

101,820.16
36,070.87
36,070.87
45,841.76

90,206.75
136,048.51
43,287.50

33,304.17
76,591.67
29,615.07

29,615.07

5794.28

5794.28
12,335.54
12,335.54
13,581.50

13,581.50

7,946.40

7,946.40

12,559.23

26,776.11

22,885.75

22,885.75

4,642.21

4,642.21

425,481.36

425,481.36

198,084.23

198,084.23

52,893.99

52,893.99

19,817.68

19,817.68

12,067.88

12,067.88
197,956.44

197,956.44

17,401.07

17,401.07
12,943.81
12,943.81
68,735.20
68,735.20
36,070.87
36,070.87

8,095.36

21,724.24
29,819.60
43,287.50

33,304.17
76,591.67
29,615.07

29,615.07

5794.28

5794.28
12,335.54
12,335.54
13,581.50

13,581.50

7,946.40

7,946.40

18,977.45

18,977.45

169,257.39

169,257.39

1,035.04

1,035.04

318,126.79

318,126.79

251,034.07

251,034.07

33,084.96

33,084.96

37,746.40

68,482.51
106,228.91

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

$

25,335.73

94,635.88

87,249.53

87,249.53

43,041.47

43,041.47

528,953.83

528,953.83

522,372.62

522372.62

270,295.16

270,295.16

39,909.90

39,909.90

31,149.39

31,149.39

42,262.09

42,262.09
229,218.51

22921851

53,897.53

53,807.53
77,223.14
77,223.14

225,396.82

225,396.82
62,079.38
62,079.38
97,178.61

18,369.49
115,548.10
45,833.30

51,817.84
97,651.14
269,019.48

269,019.48

37,418.69
37,418.69
78,945.08
78,945.08

189,316.79

189,316.79

30,475.49

30,475.49

25,335.73

73,868.99

82,105.70

82,105.70

42,084.98

42,084.98

440,581.38

440,581.38

21,605.31

21,605.31

4632653

46,326.53

5,662.76

5,662.76

30,191.68

30,191.68

25,799.06

25,799.06
228,043.04

228,043.04

52,508.21

52,508.21
59,756.24
59,756.24
88,360.05
88,360.05
54,209.47
54,209.47
79,594.93

18,369.49
97,964.42
4354130

51,817.84
95,359.14
41,561.74

41,561.74

15,699.61
15,699.61
78,353.92
78,353.92
88,642.95

88,642.95

374224

374224

20,766.89

5143.83

5,143.83

956.49

956.49

88,372.45

88,372.45

500,767.31

500,767.31

223,968.63

223,968.63

34,247.14

34,247.14

957.71

957.71

16,463.03

16,463.03
1,175.47

1,175.47

1,389.32

1,389.32
17,466.90
17,466.90

137,036.77

137,036.77

7,869.91
7,869.91
17,583.68

17,583.68
2,292.00

2,292.00
227,457.74

227,457.74

21,719.08
21,719.08
591.16
591.16
100,673.84

100,673.84

26,733.25

26,733.25

10

10



16091-204267

16091204267 Total
16093-131782
16093131782 Total
18041-131794
18041-131794 Total
19000-201164
19000-201164 Total
19031-201032
19031201032 Total
19033-201172
19033-201172 Total
19062-110718
19062110718 Total
20014-200945

20014-200945 Total

20032-131781

20032131781 Total

20032-200685

20032-200685 Total
21000203026
21000-203026 Total
21000203027

21000-203027 Total

21021-129297

21021-129297 Total
21022-128707-3

21022-128707-3 Total

21025-126833

21025126833 Total
21032201219

21032201219 Total

21051-201221

21051-201221 Total
22011-131783
22011-131783 Total
22021-201212
22021201212 Total
22023-131809
22023131809 Total
22042-202544
22042202544 Total
22051-131808-2

22051-131808-2 Total

23042-206747

23042206747 Total
23051-132267
23051-132267 Total
23081-208904
23081208904 Total
25000205133

25000-205133 Total

25101-54243

2510154243 Total
25131-115832
25131115832 Total
26011-132146
26011-132146 Total

26022-202048

North Central State Trail north to 0.88 mi north of Mullet Burt Rd,

Topinabee Rest Area, Hebron Rest Area and I-75 SB from North
Central State Trail north to 1.48 mi north of M-27, Cheboygan
County

from northerly of the south Cheboygan County line north to north

of Webb Rd, Cheboygan County

Clareola Road to Westlawn St; City of Harrison, Clare County

Various Locations - Lansing TSC (Clinton, Eaton and Ingham
Counties)

0Id US-27 from Pratt to Taft

M-21 to pavement change north of US-127 BL

and M-21 northwest quadrant in the township of Bingham in
Clinton County. St. Johns Facility, Lot #519005.

SB from US-127 north to I-75BL, Crawford County

from Peninsular Ave to 212" north of Old 27/Airport Rd and on M-

72 from 1-75BL to Industrial Drive, city of Grayling, Grayling
Township, Crawford County.

north of Old 27/Airport Rd to Hartwick Pines State Park, Crawford

County

All trunkline routes in the Superior Region.

All trunkline routes in the Superior Region.

Delta and Houghton County

US-2 from North 30th Street to north of College Avenue in the city

of Escanaba

Westbound US-2 from the Canadian Nantional Railway overpass
northerly to the end of divided highway in Rapid River.

M-35 from US-2 in Gladstone to the Marquette county line.

from US-2 northerly to the Alger county line.

Carpenter Avenue from Woodward Avenue to US-2

from the M-95 north junction southeasterly to Kent Street in Iron

Mountain.

Us-2 from Vulcan to the Dickisnson/Menominee County Line

At the M-69/M-95 south junction near Randville.

US-8 from the state line to Fairview

M-43 @ Delta Commerce Dr

Long Hwy to Hallawood Dr

1-96 to Lansing Road

Various Routes throughout Davison and Huron TSC Areas

at Linden Road, Clio/Montrose Facility Lot No. 625001.

1-75 at Holly Rd, Genesee County

M-61: M-18 to Bowery and M-18: M-61 to First Street, City of
Gladwin

M-30 to Gladwin/Bay Co Line, Gladwin County

Single Course Chip Seal with Fog Seal and sidewalk ramp upgrades at
Topinabee Rest Area

HMA Cold Milling and HMA Overlay

Mill and HMA Overlay

Crack Treatment

Mill and single course resurface

Full Depth Concrete Pavement Repair

Mill and resurface of carpool lot

Multiple course micro-surface with miscellaneous HMA transverse joint
repair

Mill and One Course HMA Overlay

single Course Chip Seal with Fog Seal

Application of longitudinal pavement markings

Application of special pavement markings

Overhead Sign Upgrading in Superior Region

micro-surfacing with isolated cold milling and HMA overlay.

Aggregate Grade Lift & Asphalt Overlay

Double chip seal travel lanes only. Cape seal in curbed areas of Gladstone
and Perkins.

Paver placed surface seal from US-2 to north end of PRL. Joint repairs,
micro-cold milling, and paver placed surface seal from the PRL northerly
to the county line.

Cold milling, HMA resurfacing, ADA ramp upgrades, pavement markings.

Micro-Mill and Cape Seal from north junction to Traders Mine Road, and
Micro-Surface Warranty from Traders Mine Road to Kent Street.

Cold mill and HMA resurface travel lanes and shoulders

Construct Portable Intermittent Truck Weigh Scale (PITWS) at site of
existing PITWS with a greater offset from the M-69 travel lane.

Full depth concrete longitudinal joint repair

New signal and phasing

1.5" Mill and Resurface

Fence Repair, Tree Removal and Clearing necessary for the upcoming JN
130052 1-496 Reconstruction Project

Asphalt Crack Treatment

HMA Overlay

Construct Loop Ramp to NB I-75

Mill and HMA Overlay

Multi-course Microsurface

$

1,041,363.53

1,041,363.53
2,296,848.85
2,296,848.85
1,882,204.71
1,882,204.71
222,001.00
222,001.00
1,508,098.33
1,508,098.33
792,688.28
792,688.28
116,873.39
116,873.39
1,060,824.79

1,060,824.79

805,252.24

805,252.24

335,683.90

335,683.90
2,130,868.92
2,130,868.92

496,405.80

496,405.80

103,907.31

103,907.31
799,993.55

799,993.55

4,874,103.06

4,874,103.06
2,408,319.32

2,408,319.32

2,167,304.18

2,167,304.18
685,738.30
685,738.30
853,451.74
853,451.74
2,282,997.97
2,282,997.97
123,487.60
123,487.60
221,007.71

221,007.71

205,297.84

205,297.84
634,675.20
634,675.20
94,884.60
94,884.60
357,143.00

357,143.00

96,079.88

96,079.88
3,142,376.54
3,142,376.54
759,837.65
759,837.65

879,481.34

$
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974,127.06

974,127.06
2,271,787.58
2,271,787.58
1,878,892.52
1,878,892.52
222,001.00
222,001.00
1,405,036.06
1,405,036.06
885,615.97
885,615.97
115,224.46
115,224.46
963,802.10

963,802.10

763,259.36

763,259.36

309,832.95

309,832.95
1,997,814.06
1,997,814.06

347,628.04

347,628.04

102,101.43

102,101.43
876,212.00

876,212.00

4,768,141.80

4,768,141.80
2,251,759.24

2,251,759.24

2,150,355.68

2,150,355.68
707,910.94
707,910.94
810,843.12
810,843.12
2,201,189.09
2,201,189.09
132,600.52
132,600.52
219,989.31

219,989.31

199,023.34

199,023.34
627,443.39
627,443.39
93,627.15
93,627.15
354,180.07

354,180.07

87,134.70

87,134.70
3,276,474.46
3,276,474.46
669,520.76
669,520.76

889,163.79

8/28/2020

10/26/2018

8/24/2018

8/23/2019

7/19/2019

7/26/2019

6/19/2020

7/12/2019

10/26/2018

6/13/2019

11/29/2019

10/31/2019

8/30/2019

9/14/2018

9/28/2018

9/6/2019

10/11/2019

10/5/2018

8/30/2019

10/24/2019

6/28/2019

8/30/2019

8/28/2020

8/30/2019

3/15/2020

6/21/2020

9/19/2019

6/12/2020

11/9/2018

8/27/2020

6/12/2019

6/28/2019

10/15/2019

7/10/2019

11/20/2019

5/21/2020

7/1/2019

10/26/2018

6/13/2019

11/7/2019

9/26/2019

8/26/2019

11/7/2018

11/7/2018

11/19/2019

10/9/2019

9/23/2019

8/30/2019

10/31/2019

7/23/2019

8/23/2019

4/3/2020

5/20/2020

3/13/2020

5/26/2020

6/19/2020

9/12/2019

9/17/2019

7/3/2019

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT
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7,907.77

7,907.77
11,975.00
11,975.00
79,907.06
79,907.06

9,111.45

9,111.45
47,829.24
47,829.24
16,034.06
16,034.06

9,325.99

9,325.99
19,658.31

19,658.31

18,147.44

18,147.44

1,686.66

1,686.66
7,092.92
7,092.92
8,970.16

8,970.16

92,954.16

92,954.16
39,624.83

39,624.83

45,848.21

45,848.21
25,530.96

25,530.96

8,511.12

8511.12
35,626.61
35,626.61
14,801.93
14,801.93
37,906.06
37,906.06
24,801.61
24,801.61
18,158.49

18,158.49

24,974.63
24,974.63

572284

5722.84
803,776.20
803,776.20
59,950.92
59,950.92

27,828.32

7,907.77

7,907.77
11,975.00
11,975.00
79,907.06
79,907.06
9,111.45
9,111.45
47,829.24
47,829.24
16,034.06
16,034.06
9,325.99
9,325.99
3,060.14

3,069.14

18,147.44

18,147.44

1,686.66

1,686.66
7,092.92
7,092.92
8,970.16

8,970.16

68,032.01

68,032.01
39,624.83

39,624.83

45,848.21

45,848.21
25,530.96

25,530.96

8,511.12

8511.12
35,626.61
35,626.61
14,801.93
14,801.93
37,906.06
37,906.06
24,801.61
24,801.61
18,158.49

18,158.49

24,974.63
24,974.63

572284

5722.84
691,135.92
691,135.92
59,950.92
59,950.92

27,828.32

16,589.17

16,589.17

24,922.15

24,922.15

112,640.28
112,640.28

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

MDOT

$

$

$

47,986.59

47,986.59
157,606.11
157,606.11
150,674.30
150,674.30
24,784.38
24,784.38
85,722.26
85,722.26
163,641.77
163,641.77
23,862.38
23,862.38
77,332.95

77,332.95

67,683.05

67,683.05

27,465.27

27,465.27
39,949.30
39,949.30
19,035.42

19,035.42

36,176.21

36,176.21
58,466.04

58,466.04

313,885.93

313,885.93
138,108.34

138,108.34

72,216.79

72,216.79
81,681.18
81,681.18
45,962.50
45,962.50
97,352.11
97,352.11
15,861.56
15,861.56
33,949.61

33,949.61

32,502.43

32,502.43
28,488.10
28,488.10
36,341.63
36,301.63
33,302.51

33,302.51

6,638.14

6,638.14
430,264.04
430,264.04
126,974.75
126,974.75

75,707.67

10,740.70

10,740.70
119,524.47
119,524.47
48,144.90
48,144.90
20,739.99
20,739.99
84,529.80
84,529.80
150,875.87
150,875.87
22,672.50
22,672.50
6,839.50

6,839.50

65,936.57

65,936.57

151222

1,512.22
27,147.00
27,147.00
19,035.42

19,035.42

8,613.65

8,613.65
18,878.86

18,878.86

310,364.22

310,364.22
138,013.85

138,013.85

72,122.30

72,122.30
78,376.66
78,376.66
45,867.74
45,867.74
82,014.78
82,014.78
15,861.56
15,861.56
33,949.61

33,949.61

32,502.43

32,502.43
27,158.05
27,158.05
36,341.63
36,301.63

5,193.21

5193.21

2,123.06

2,123.06
357,468.42
357,468.42
8,400.94
8,400.94

640.42

37,245.89

37,245.89
38,081.64
38,081.64

102,529.40

102,529.40

4,044.39
4,044.39
1,192.46
1,192.46
12,765.90
12,765.90
1,189.88
1,189.88
70,493.45

70,493.45

1,746.48

1,746.48

25,953.05

25,953.05
12,802.30

12,802.30

27,562.56

27,562.56
39,587.18

39,587.18

352171

352171
94.49

94.49

94.49

94.49
3,304.52
3,304.52
94.76
94.76
15,337.33

15,337.33

1,330.05
1,330.05

28,109.30

28,109.30

4,515.08

4,515.08
72,795.62
72,795.62

118,573.81

118,573.81

75,067.25

10

20

N/A



26022-202048
26032204383
26032-204383
27021-112331
27021112331
28012-204914
28012204914
28012205478

28012205478

28013-203412

28013-203412

28021-200976

28021200976

28021-200976

28021-203978

28021-203978
28042-206701
28042-206701
29011-203794
29011-203794
29015-132087
29015-132087
29021-115909
29021-115909
30012202648
30012202648

30834-132112

30834-132112
30834-132112
31011-203972
31011203972
31013-204422
31013-204422
31013-205239
31013-205239
31031-201184
31031-201184
31031-204089
31031-204089
31051-130232
31051-130232

31051-201165

31051-201165

31051-201165
31051201165
31051-206038
31051-206038
31052-131821

31052131821

31052-131824

31052-131824
31052-204191
31052-204191
33021-201055
33021-201055

33035117873

33035117873

33035117873
33035-117873
33043-200897
33043-200897

33045-205234

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

M-61 northerly to the Gladwin/Ogemaw County Line, Gladwin
County

Located in the northeast quadrant of US-2 and Lakeshore Drive in
the city of Wakefield, Gogebic County.

SE quadrant of US-31and 14th St intersection.

From approximately 1000 feet south of Rennie School Road north
to approximately 1000 feet north of South Airport Road.

US-31/M-72/M-37 Corridor - Traverse City

from the M-37 intersection east to 225' west of Clark Street

0On M-113 from the M-37 Intersection East to 225' west of Clark
Street

322" east of Whipple St. in the Village of Kingsley easterly to 2,100'
west of Van's Lane

M-72 @ Williamsburg/Elk Lake

Begole Road to Alger Road, Gratiot County.

US-127 Business Route from Barber Street northerly to US-127,
City of Ithaca, Arcada & Emerson Townships, Gratiot County

29021-C03, M-57 over Bradley Drain, Gratiot County

M-49/INNE crossing (GO1 of 30012), north of Allen in Hillsdale
County.

Old M-99 (Beck Road), both section from M-99 to M-99 in
Hillsdale County.
Hallett Street to South Steamburg Road in Hillsdale and Cambria

Townships, in Hillsdale County.

On M-26 from Twin Lakes Rd in Elm River Township to Chassell-
Painesdale Rd in Adams Township, Houghton County

Various Locations on US-41, M-26, and M-203 in Houghton County

Various locations on US-41, M-26, and M-203 in Houghton County

M-203 From Salo Road Northerly to 10.5 Street In Calumet

M-203 over Swedetown Creek and M-26 over Gooseneck Creek
Tributary in the city of Hancock.

Structure No. 3402, B03 of 31051, US-41 over the Sturgeon River
Slough, 2.3 miles SE of Chassell

Us-41 From the Pike River to North of Denton Road

SB US-41 From Isle Royal St to M-26in the city of Houghton

135 feet south of Denton Rd, Portage Township, Houghton
County

Us-41 north of Old Timers Road in Chassell Township, Houghton
County

US-41 1100 ft north of Broemer Road in Portage Township and at
2nd Street in Chassell Township, Houghton County

US-41 from north of Airpark Boulevard to north of Boston Rd

US-41 from Agent St to Number 6 Rd, M-26 from Winona St to
Calumet St, and M-203 from 10 1/2 St to US-41 in Houghton and
Keweenaw Counties

Various locations on US-41 and M-26 in Houghton County

M-52 to Kane Rd (County Line)

€533035 US-127 NB Ingham County
At the Grand Ledge Rest Area

At the Okemos Rest Area

1-69 BL from Frandor to Hagadorn

1-96 to 1-496/US-127 Interchange - Bridge over W8 I-96 to Bridge
over RR, south of Trowbridge exit ramp.

Multiple course microsurface

Improve existing aggregate carpool lot.

Construct a Right Turn Lane from NB US-31 onto EB 14th Street.

2inch HMA Cold Milling and Resurfacing of all lanes and shoulders. No
Guardrail,

Pavement Marking Installation (Stop Bars) from S. Airport Rd north to
Grandview Parkway and also from the M-72 W ct (Greilickville) east to
the M-72 E Jet (Acme)

2" HMA Overlay Mainline Only
Remove and replace existing shoulders with 6' paved shoulders with

shoulder aggregate.

Standard (2 course) Micro Surface (Whipple St. to Summit City Rd.) : Chip
/ Fog Seal (Summit City to Vans Lane)

New signal and phasing

Concrete Pavement Repairs

Milling, two course overlay, joint repairs, drainage, and intersection
improvements

Culvert Replacement
Scoping for this project was done under job number 110634

Install cantilevers and gates. Upgrade bells, bungalow, and flashers to 12"
LED. Replace signage.

HMA Cold Milling and Single Course HMA Overlay with Shoulder Gravel

HMA cold milling and single course HMA overlay

CPM Double Chip-Seal with aggregate shoulder surfacing.

HMA pavement repairs, ditching, and slope restoration

HMA shoulder repairs, ditch cleanout, and slope restoration

NFRP HMA Overlay

Culvert replacement and road work.

Complete painting, minor deck patching, maintaining traffic.

Mill and Single Course Overlay
Replacement of an existing culvert and drainage structure

Culvert Replacement

Partial Culvert Replacement, culvert cleanout, and ditching

2" HMA Overlay

Mill and HMA Overlay and Sidewalk Ramps.

reconstruction of flood damaged traffic lanes and shoulders, curb and
gutter replacement, and drainage work

Cape Seal along mainline and shoulders

Rest Area tree and landscaping replacement; pollinator plantings

Replace trees, shrubs and ground covers; repair and improve turf areas
Tree and shrub plantings including turf restoration to mitigate vegetation
removed under JN81736

mill and resurface

Single course mill and overlay with detail 7s and 8s

879,481.34
1,559,883.75
1,559,883.75

68,300.60
68,300.60

294,630.50

294,630.50
1,531,795.58

1,531,795.58

130,290.25

130,290.25

709,157.08

855,352.30

1,564,509.38

596,194.69

596,194.69
253,342.51
253,342.51
885,938.65
885,938.65
1,689,425.56
1,689,425.56
1,167,398.35
1,167,398.35
209,402.00
209,402.00

446,717.63

574,992.85
1,021,710.48
1,379,548.84
1,379,548.84
1,173,307.14
1,173,307.14

806,538.10

806,538.10
1,011,472.95
1,011,472.95
2,387,969.76
2,387,969.76

372,619.25

372,619.25

1,672,524.34

296,157.11

63,491.13
2,032,172.58
89,566.05
89,566.05
722,735.84

722,735.84

1,678,581.06

1,678,581.06
1,098,013.20
1,098,013.20
308,424.90
308,424.90

65,374.50

56,124.50

66,704.00

188,203.00
1,534,767.03
1,534,767.03

2,782,163.34
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889,163.79
1,447,980.16
1,447,980.16

66,147.48
66,147.48

273,672.85

273,672.85
1,440,326.16

1,440,326.16

93,766.75

93,766.75

68351212

868,884.89

1,552,397.01

529,418.91

529,418.91
247,636.60
247,636.60
948,376.39
948,376.39
1,267,738.85
1,267,738.85
1,008,546.31
1,008,546.31
209,402.00
209,402.00

451,519.60

539,346.52
990,866.12
1,350,902.50
1,350,902.50
1,190,505.67
1,190,505.67
709,439.61
709,439.61
947,014.21
947,014.21
2,219,650.52
2,219,650.52
375,288.40
375,288.40

1,707,499.16

308,150.89

51,490.73
2,067,140.78
87,104.43
87,104.43
696,284.73

696,284.73

1,709,872.41

1,709,872.41
901,616.61
901,616.61
294,078.97
294,078.97

66,756.51

54,650.01

65,743.00

187,149.52
1,551,005.79
1,551,005.79

2,721,965.76

8/2/2019

8/28/2020

6/26/2020

7/26/2019

5/30/2019

8/2/2019

8/2/2019

8/30/2019

5/16/2020

7/26/2019

6/14/2019

6/26/2020

8/31/2019

8/31/2019

8/14/2020

11/9/2018

7/19/2019

6/14/2019

9/27/2019

10/11/2019

10/11/2019

10/11/2019

8/28/2020

10/31/2018

9/13/2019

10/2/2020

10/2/2020

10/2/2020

10/31/2018

8/30/2019

10/16/2019

7/27/2020

5/20/2020

6/26/2019

6/21/2019

6/26/2019

6/26/2019

9/30/2019

4/14/2020

7/19/2019

8/23/2019

4/24/2020

7/21/2019

10/1/2019

10/1/2019

8/12/2020

5/29/2019

10/28/2019

10/17/2019

11/5/2019

9/6/2019

11/6/2019

11/6/2019

11/6/2019

8/17/2020

10/8/2018

9/25/2019

5/21/2019

8/6/2019

9/30/2019

9/30/2019

9/30/2019

10/31/2018

9/21/2019

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

Consultant

Consultant

Consultant

Consultant

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

B

s
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27,828.32
54,895.20
54,895.20
58,026.66
58,026.66
53,488.15
53,488.15
16,780.99

16,780.99

4,729.15

4,729.15

6,556.62

7,080.29

13,636.91

5,555.98

5,555.98

32,595.12
32,595.12
68,187.01
68,187.01

329,757.35

329,757.35

10,319.61

6,497.87
16,817.48
28,025.47
28,025.47

3,983.77

3,983.77
21,529.12
21,529.12
21,578.26

21,578.26

23,598.73
23,508.73

85,857.13

20,712.19

15,831.64
122,400.96
55,264.30
55,264.30
18,204.42

18,204.42

60,063.52

60,063.52

11,014.74
11,014.74
26,468.76
16,063.31
28,359.65
70,891.72

174,995.15

174,995.15

27,828.32
54,895.20
54,895.20
58,026.66
58,026.66
43,148.29
43,148.29
16,780.99

16,780.99

4,729.15

4,729.15

6,556.62

7,080.29

13,636.91

5,555.98

5,555.98

32,595.12
32,595.12
68,187.01
68,187.01

308,495.59

308,495.59

10,319.61

6,497.87
16,817.48
28,025.47
28,025.47

3,983.77

3,983.77

8,918.08

8,918.08
21,578.26

21,578.26

22,915.11
22,915.11

813115

3,988.11

2,545.33
14,664.59
19,166.72
19,166.72
18,204.42

18,204.42

60,063.52

60,063.52

11,014.74
11,014.74
26,468.76
16,063.31
28,359.65
70,891.72

13,730.73

13,730.73

10,339.86

10,339.86

21,261.76
21,261.76

12,611.04
12,611.04

683.62
683.62
77,725.98
16,724.08
13,286.31
107,736.37

36,097.58

36,097.58

161,264.42

161,264.42

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

75,707.67
27,915.90
27,915.90
21,832.23
21,832.23
28,527.34
28,527.34
84,858.60

84,858.60

11,766.67

11,766.67

49,723.47

15,334.56

65,058.03

43,168.34

43,168.34
49,147.09
49,147.09
64,306.04
64,306.04
157,914.82
157,914.82
303,282.89
303,282.89

43,944.75

46,201.48
90,146.23
39,208.30
39,208.30
83,002.21
83,002.21
57,644.70
57,644.70
38,504.24
38,504.24
277,565.73
277,565.73
23,464.91
23,464.91

165,633.75

4,686.51

5,077.11
175,397.37
16,597.87
16,597.87
23,977.85

23,977.85

135,439.19

135,439.19
86,489.81
86,489.81
32,409.99
32,409.99

25,561.57

19,883.57

19,673.79

65,118.93
167,670.50
167,670.50

208,335.72

640.42
356.77
356.77
21,832.23
21,832.23
28,527.34
28,527.34
51,318.31

51,318.31

11,766.67

11,766.67

38,771.33

15,334.56

54,105.89

43,168.34

43,168.34
49,147.09
49,147.09

2,466.31

2,466.31
55,243.32
55,243.32
44,486.37
44,486.37

9,131.17

7,866.26
16,997.43
39,208.30
39,208.30
83,002.21
83,002.21
57,644.70
57,644.70
36,145.84
36,145.84

218,630.36
218,630.36
23,464.91
23,464.91

164,884.05

4,686.51

5,077.11
174,647.67
16,597.87
16,597.87
23,208.01

23,208.01

135,160.04

135,160.04
86,398.76
86,398.76
29,195.22
29,195.22

25,561.57

19,883.57

19,673.79

65,118.93
132,184.80
132,184.80

98,233.64

75,067.25
27,559.13

27,559.13

33,540.29

33,540.29

10,952.14

10,952.14

61,839.73

61,839.73
102,671.50
102,671.50
258,796.52
258,796.52

34,813.58

38,335.22

73,148.80

2,358.40
2,358.40
58,935.37
58,935.37

749.70

749.70

679.84

679.84

279.15

279.15
91.05
91.05

3,214.77

321477

35,485.70
35,485.70

110,102.08
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33045-205234
33045-205983
33045-205983
33051-124071

33051124071

Total

Total

Total

33084-132556-2

33084-132556-2 Total

33084-203028
33084-203028
33084-203029
33084-203029
33172123841
33172-123841
34043-117874
34043-117874

35032-112946

35032112946
35032201112
35032-201112
36000-209611
36000-209611
36011-203893
36011-203893
36021-130204
36021-130204
36021-203887
36021-203887

36022-126829

36022-126829
36022-126829
36052-123029
36052123029
37000202012
37000-202012
37012-116402
37012116402
37021-201355
37021201355
38061-201028

38061-201028

39000-201991

39000-201991

39000202022

39000-202022

39014-200633

39014-200633

39014-200633
39022203024
39022-203024
39022-203025
39022203025
39082-202704

39082-202704

40011-203976

40011-203976

40023-205282

40023-205282
41000-132548

41000-132548

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

WB 1-496 over CSX Railroad and Trowbridge Road

M-52 & M-43, Leroy Township, Ingham County

EB & WB I-96 from Meridian Rd to M-52

All trunkline routes in the University Region.

Al trunkline routes in the University Region.

US-127 NB from Grand River Avenue to Lake Lansing Road

1-96 EB at the Saranace Rest Area, lonia County

from north of Tawas Beach Road to 110' south of Kirkland Drive,
City of East Tawas
and Baldwin Township, losco County

North of Andrew Drive north to the losco NCL;
Rheul Road to the Tawas River Bridge

Crystal Falls TSC area-wide crack seal

from state line to US-2 in Iron River.

Structure No. 4167, US-2 over the S Branch Iron River, 3.8 miles
NW of M-73,

from Nordstrom Road to Nash Creek

Us-2 from Angeli's Plaza entrance easterly to Bates-Amasa Road.

US-2 from River Street to Angeli's Plaza in Iron River

Superior Region - Crystal Falls TSC

Various locations TSC wide

US-127 BR at N Mission Road in Mt Pleasant, Isabella County

West County Line easterly to Gilmore Road, Isabella County

Various Routes in Jackson, Hillsdale, and Lenawee Counties

Signalized intersections on M-43 in Van Buren and Kalamazoo
County, M-51 and US-12 in Berrien County, US-131 in St. Joseph
County, and M-96 in Calhoun County.

Various locations in the -94, US-31, and 169 corridors in the

counties of Van Buren, Berrien, Branch, Calhoun, and Kalamazoo
Counties.

0On Us-131 NB and B from Milham Avenue to the pavement

change north of Exit 38 (M-43).

Exit 44, SW quadrant of interchange, 5400 W. D Avenue,
Oshtemo, Kalamazoo County, Alamo/Cooper Center Facility Lot
No. 739002

All trunkline routes in the Southwest Region.

All trunkline routes in the Southwest Region

M-43 over Kalamazoo River, 1 mile east of M-43/BUS-131
interchange, Kalamazoo County

Downtown Kalkaska from the southerly US-131/M-72 intersection
to 700" north of the north US-131/M-72 intersection

From east of Birch St to west of US-131.

Kent County

Pier Patching and Abutment Patching

Install Offset Right turn lane on WB M-43 to NB M-52

Double Microsurface

Application of longitudinal pavement markings

Application of special pavement markings

Construct Noise wall

Replace trees , shrubs, and misc. landscaping removed during rest area
reconstruction under JN 101616

Hot mix asphalt reconstruction. The scoping for this project was done
under
IN 109249,

Multiple Course Micro-Surface

Crack seal

HMA overlay and shoulder ageregate.

Railing replacement, minor deck patching, add concrete approach
pavement and other misc approach work

Paver placed surface seal on travel lanes and shoulders
Cold Milling, Joint Repairs, HMA Resurfacing, Drainage Improvements,

Pavement Markings.

Cold milling and HMA resurfacing

Non-Freeway Signing Upgrade

Delineation upgrades.

afet including ofa
along with related drainage improvements and lighting.

Milling and HMA overlay

HMA Crack Treatment and Overband Crack Fill using an innovative
contracting method, fixed price-variable scope.

Install dilemma zone detection systems at nine signalized intersections in
the Southwest Region.

Install delineators in Van Buren, Berrien, Branch, Calhoun, and Kalamazoo
Counties.

Cold Mill and 2.0" HMA Overlay with Gap Graded Super-Pave Mix. Detail
8 repairs have been included to address underlying concrete pavement
foints that are deteriorating.

Hot mix asphalt resurfacing, crack and hole repair pre-work, selective post
replacement, signs and pavement markings.

Application of longitudinal pavement markings

Application of special pavement markings

Joint repl, Crack sealer, Silane Waterproof deck, sidewalk, railing surface,
Reseal end joints and construction joints.

Mill and One Course 2" HMA Overlay, Detail 8 Joint Repairs, ADA Sidewalk
Ramps

Remove existing shoulders, rebuild to mainline pavement cross-section,
pave top course full-width. Stay within existing footprint by narrowing
shoulders. Drives and crossroads not expected to be impacted.

Overhead Sign Upgrading in Kent County

$

$

$

$

$

2,782,163.34
117,914.25
117,914.25
297,813.30
297,813.30
2,997,803.84
2,997,803.84
2,696,657.67
2,696,657.67
291,442.26
291,442.26
5,139,059.70
5,139,059.70
137,100.00

137,100.00

9,446,655.00

9,446,655.00
498,497.93
498,497.93
595,500.00
595,500.00
1,338,124.01
1,338,124.01
199,705.27
199,705.27
904,749.24
904,749.24

2,701,516.90

211,269.38
2,912,786.28
1,243,790.14
1,243,790.14

109,217.90

109,217.90
1,373,937.12
1,373,937.12
1,659,661.78
1,659,661.78

330,226.00

330,226.00

432,249.20

432,249.20

389,773.00

389,773.00

5,778,711.93

53,866.45

5,832,578.38
1,682,262.84
1,682,262.84
342,082.95
342,082.95
268,062.61

268,062.61

1,036,131.38

1,036,131.38

511,282.17

511,282.17
3,454,615.90

3,454,615.90

B R Y 7 R SRV SR SV

B R R Y ST SRR

B Y RV

v v v v ow

B R R Y SRV SRS

s

RS

“w v v

2,721,965.76
12335012
12335012
287,285.18
287,285.18
2,841,023.42
2,841,023.42
2,375,764.82
2,375,764.82
306,639.02
306,639.02
4,731,969.74
4,731,969.74
136,351.15

13635115

10,482,200.45

10,482,200.45
509,325.82
509,325.82
595,500.00
595,500.00
1,238,991.67
1,238,991.67
195,014.17
195,014.17
890,829.86
890,829.86

2,792,985.59

209,839.00
3,002,824.59
1,202,907.39
1,202,907.39

104,761.00

104,761.00
1,321,536.78
1,321,536.78
1,652,366.31
1,652,366.31

330,226.00

330,226.00

432,236.00

432,236.00

312,782.00

312,782.00

5,795,506.69

51,876.34

5,847,383.03
1,617,239.75
1,617,239.75
336,232.60
336,232.60
208,387.81

208,387.81

1,148,480.55

1,148,480.55

466,486.35

466,486.35
3,312,799.47

3,312,799.47

8/23/2019

8/30/2019

8/16/2019

12/1/2019

12/1/2019

9/19/2018

10/15/2019

10/29/2018

8/16/2019

9/25/2020

9/13/2019

8/30/2019

8/7/2020

8/30/2019

8/30/2019

10/4/2019

10/4/2019

9/19/2019

9/13/2019

9/6/2019

5/1/2020

11/1/2019

6/21/2019

6/21/2019

11/30/2019

11/27/2019

10/18/2019

11/8/2019

7/24/2020

6/29/2020

10/18/2019

9/24/2019

10/4/2019

11/9/2019

10/24/2019

9/8/2019

9/16/2019

9/17/2019

8/14/2019

9/2/2020

9/13/2019

8/7/2019

8/11/2020

10/18/2019

10/18/2019

9/16/2019

8/16/2019

9/6/2019

9/9/2019

7/24/2019

4/21/2020

10/25/2019

7/17/2019

7/17/2019

10/10/2019

10/10/2019

9/13/2019

6/22/2020

6/22/2020

5/11/2020

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

B " IR SRV SR v SRV

B R SR ST SRV

B Y R SRV T

$

B

B R S SRV NP

$

s

37,900.81
37,900.81
35,727.57

35,727.57

367,098.00
367,098.00
101,118.57

101,118.57

1,183,479.27

1,183,479.27
13,606.69
13,606.69
4,019.90
4,019.90
26222
26222
62,079.22
62,079.22
15,078.56
15,078.56
215,895.68
490.31
216,385.99
332,571.71
332,571.71
26,547.10
26,547.10
237,159.98
237,159.98
36,898.02
36,808.02
4,320.54
4,320.54
42,345.73
42,345.73
4,291.76

4,291.76

11,208.11

234837

13,556.48

49,790.54

49,790.54

17,061.55

17,061.55

28,848.87

28,848.87
479,489.41

479,489.41

37,900.81
37,900.81
35,727.57

35,727.57

367,098.00
367,098.00
101,118.57

101,118.57

226,386.86

226,386.86
3,575.68
3,575.68
4,019.90
4,019.90

26222
26222
61,340.60
61,340.60
15,078.56
15,078.56
215,895.68
490.31
216,385.99
42,820.68
42,82068
26,547.10
26,547.10
60,903.32
60,903.32
36,898.02
36,808.02
4,320.54
4,320.54
19,418.36
19,418.36
4,291.76

4,291.76

11,208.11

2,348.37

13,556.48

48,336.54

48,336.54

17,061.55

17,061.55

28,848.87

28,848.87
61,488.82

61,488.82

957,092.41

957,092.41
10,031.01

10,031.01

738.62

738.62

289,751.03
289,751.03

176,256.66
176,256.66

22,927.37

22,927.37

1,454.00

1,454.00

418,000.59

418,000.59

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

208,335.72

77,592.30
77,592.30
75,749.60
75,749.60

129,945.37
129,945.37
85,627.69
85,627.69
1,232,780.69
1,232,780.69
42,758.46

42,758.46

2,156,738.69

2,156,738.69
33,034.48
33,034.48
35,045.09
35,045.09
39,048.88
39,048.88
42,039.73
42,039.73
59,889.30
59,889.30

254,489.94

11,490.44
265,980.38
87,483.64
87,483.64
22,137.45
22,137.45
284,430.99
284,430.99
91,012.19
91,012.19
61,944.26

61,944.26

55,141.29

55,141.29

29,662.11

29,662.11

294,651.86

294,651.86
131,548.51
131,548.51
47,587.08
47,587.08
54,793.88

54,793.88

98,238.24

98,238.24

34,351.04

34,351.04
449,912.69

449,912.69

$

$

98,233.64

74,440.66
74,440.66
36,011.32
36,011.32

117,995.69

117,995.69
84,224.77
84,224.77

965,569.84

965,569.84
36,387.45

36,387.45

1,453,642.34

1,453,642.34
32,940.35
32,940.35
11,381.94
11,381.94
37,575.49
37,575.49
41,946.41
41,946.41
59,889.30
59,889.30

249,733.34

11,490.44
261,223.78
60,799.27
60,799.27
1,149.35
1,149.35
199,024.86
199,024.86
3,14830
3,148.30
26,239.20

26,239.20

50,160.44

50,160.44

15,672.00

15,672.00

204,992.95

204,992.95
112,166.30
112,166.30
28,269.56
28,269.56
54,793.88

54,793.88

70,724.88

70,724.88

19,013.61

19,013.61
89,894.09

89,894.09

110,102.08

3,151.64
315164
39,738.28
39,738.28
11,949.68
11,949.68
1,402.92
1,402.92
267,210.85
267,210.85
6,371.01

6,371.01

703,096.35

703,096.35
94.13
94.13

23,663.15
23,663.15
1,473.39
1,473.39
93.32
93.32

4,756.60

4,756.60
26,684.37
26,684.37
20,988.10
20,988.10
85,406.13
85,406.13
87,863.89
87,863.89
35,705.06

35,705.06

4,980.85

4,980.85

13,990.11

13,990.11

89,658.91

89,658.91
19,382.21
19,382.21
19,317.52
19,317.52

27,513.36

27,513.36

15,337.43

15,337.43
360,018.60

360,018.60



41000-200806

41000-200806

41000-200806

41025-117335

41025-117335

41025-117335

41025-117335

41025-117335
41027-123922

41027-123922

41031-200149

41031-200149

41043-105481

41043-105481
41043-113685

41043-113685

41051-113387

41051-113387

41061-128597

41061-128597
41064-129569

41064-129569

41101-112067

41101-112067

41101-112067
41131-119771
41131-119771
41131-203017
41131-203017
41131-203018
41131-203018

41133-119012

41133-119012

41133-119012

41133-119012

41133-119012
42012-201151
42012-201151
42012-204219
42012-204219
42021-203191

42021-203191

43012-200554

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Various locations across Grand Region including: US-131, 68th St
and M-6 Interchange in Byron Township, Kent County; I-96 and US.
31 Interchange in City of Norton Shores, Fruitport Township,
Muskegon County; US-31 BR and M-120 Interchange in City of
Muskegon, Muskegon County.

M-6 and Kalamazoo Ave Interchange in Gaines Township, Kent

County.

1-96 westbound on-ramp from M-44 Connector, City of Grand
Rapids, Kent County.

West River Drive east to the Grand River, including ramps at the
US-131 interchange, in the city of Walker, Kent County.

(41025-801-3 & BO1-4) | -96 EB/WB over the Grand River, in the
City of Grand Rapids, Kent County.

(41026-R04-3 & 4) 1-96 over West River Dr; (41026-507-3 & 4) -96

over US-131; (41025-501-3 & 4) -96 over Monroe Ave; (41025-502
3 &4) 1-96 over Coit Ave; in the City of Grand Rapids, Kent County.

1196 WB to US-131 NB Ramp and US-131 SB to 1196 WB Ramp in
the city of Grand Rapids, Kent County

348' (NB) and 396' (SB) north of Patterson Avenue (South

Junction) north to 491" (NB) and 417 (S8) north of 44th Street; in
the City of Kentwood, Kent County.

M-37 east to 1-96, in Grand Rapids Township, Kent County.

at Carl Drive, Ada Township, Kent County

Approximately 600 feet south of Leonard Street north 1,200 feet;
in city of Grand Rapids and Grand Rapids Township, Kent County.

(41061-R01) M-11, over the CSX RR and Chicago Drive, in the City
of Granduille, Kent County.

Kent County

Wolverine Boulevard east to 312" east of Blakely Drive; in Plainfield

and Cannon Townships, Kent County.

312" east of Blakely Drive east to approximately 855" west of

Myers Lake Avenue; in Cannon Township, Kent County.

Various locations in Grand Region.

All trunkline routes in the Grand Region.

All trunkline routes in the Grand Region.

924" north of 14 Mile Road north to 132" north of White Creek
Avenue in Algoma and Solon Townships, Kent County.

(41133-503) US-131 under M-46 (17 Mile Road), Solon Township,
Kent County.

(41133-505) US-131 NB over White Creek Avenue, Solon
Township, Kent County.

(41133-504) US-131 SB over White Creek Avenue, Solon Township,
Kent County.

Us-41 1st Street in Ahmeek to north of Lac Labelle Road in
Keweenaw County

from 0.5 mi North of Lac La Belle Rd to the M-26 Junction in
Copper Harbor, Keweenaw County

42021-B05: M-26 over Eagle River
42021-B03: M-26 (PED ONLY) over Eagle River

37" north of 7 Mile Road north to 48 north of the Lake/Wexford
County Line; 88' south of US-10 (South Junction) north to 528'
north of 44th Street; 565' south to 544" north of US-10 (North
Junction); US-10 (North Junction) from 528' west of M-37 east to
M-37; i village of Baldwin, townships of Webber, Eden, North
Newkirk and South Branch, Lake and Wexford Counties.

Upgrade existing HID luminaire heads with LED lighting of interchange
tower lighting at the US-131, 68th St and M-6 Interchange, 1-96 at US-31
Interchange and US-31 BR and M-120 Interchange. Retro-fit Grand Region
Tower Lighting.

Construct Freeway Lighting In Interchange

Widen and extend the westbound on-ramp from M-44 Connector.
Asphalt reconstruction.
The scoping activities for this project were completed under JN 122143.

Deep overlay, steel beam repairs, full painting, barrier repairs,
substructure patching and concrete approach replacement.
The scoping for this project was completed under JN 128035.

Deep overlay on 1-96 EB over Coit Avenue and Deck patching on all other
bridges. Fascia paint on Monroe Ave & Coit Avenue only. Substructure
repair on West River Drive and US-131 only.

Project will patch bridge decks and apply high friction surface to two
ramps.

Concrete joint repairs, longitudinal joint repairs and spall repairs.

M-37 to 1-96: Concrete joint repairs and diamond grinding; I-96 to east of I
96: Coldmill and HMA overlay.
The scoping activities for this project were completed under IN 128036.

Extend the eastbound left turn lane storage and taper to Carl Drive.

Extend the dual left turn lanes from south of Leonard Street to the
existing

Deck patching, epoxy overlay, expansion joint replacement, substructure
patching, slope protection repairs, barrier patching and joint resealing.
The scoping for this project was completed under JN 128034,

Freeway Signing Upgrading in Kent and Ottawa Counties

Asphalt reconstruction with grade modifications.
The scoping for this project was done under JN 109126.

Add center left turn lane.

Signal Modernization for 15 Signals in Grand Region.

Application of longitudinal pavement markings

Application of special pavement markings

Asphalt reconstruction. The scoping for this project was done under IN
117705,

Deck patching (including full depth), epoxy overlay, partial painting, P&H
replacement, replacement of 4 cross frames, substructure patching, joint
replacement, thrie beam retrofit, concrete approach replacement.

The scoping for this project was completed under JN 122661.

Deep overlay (including full depth deck patching), zone painting, P&H
repair, railing concrete surface
coating and concrete approach replacement.

The scoping for this project was completed under IN 122661.

Deep Overlay (including full depth deck patching), zone painting, P&H
repar, railing concrete surface

coating and concrete approach replacement.

The scoping for this project was completed under IN 122661.

Double Chipseal with Aggregate Shoulders

Single Course HMA Overlay with HMA scratch course to correct rutting

Deck Replacement, Structural Steel Repairs, Full Paint, HMA Overlay,
Substructure Patching, Drain Extensions, Slope Repairs

Cold milling and one course asphalt overlay.

$

$

412,652.28

206,488.34

619,140.62

1,685,330.95

3,031,619.57

4,124,964.22

1,321,199.15

10,163,113.89
208,582.32

208,582.32

723,593.82

723,593.82

941,168.40

941,168.40
426,135.54

426,135.54

511,468.73

511,468.73

446,322.72

446,322.72
1,895,784.67

1,895,784.67

3,143,741.73

1,806,166.02

4,949,907.75
1,530,361.52
1,530,361.52
2,571,349.07
2,571,349.07

487,614.10

487,614.10

20,152,710.26

353,693.85

617,862.61

581,868.60

21,706,135.32
1,646,782.68
1,646,782.68
1,738,685.65
1,738,685.65
2,168,519.75

2,168,519.75

1,050,298.81
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406,140.00

225,085.70

631,225.70

1,675,259.34

2,928,728.37

4,217,198.23

2,104,363.37

10,925,549.31
25931234

259,312.34

986,268.15

986,268.15

941,811.04

941,811.04
411,697.93

411,697.93

450,160.30

450,160.30

392,353.21

392,353.21
1,907,712.59

1,907,712.59

3,156,383.87

1,815,247.37

4,971,631.24
1,536,149.33
1,536,149.33
2,190,130.32
2,190,130.32

528,406.90

528,406.90

19,690,967.40

336921.92

676,436.71

611,669.40

21,315,995.43
1,663,657.12
1,663,657.12
1,724,586.51
1,724,586.51
2,199,880.72

2,199,880.72

1,096,452.89

6/15/2019

6/15/2019

7/15/2019

7/15/2019

7/15/2019

7/15/2019

10/5/2019

11/2/2018

9/1/2017

11/15/2019

6/15/2019

11/15/2018

10/25/2019

7/15/2019

7/15/2019

8/31/2018

11/1/2019

11/1/2019

6/15/2018

6/15/2018

6/15/2018

6/15/2018

10/18/2019

10/19/2018

7/29/2019

7/29/2019

12/14/2018

12/14/2018

12/14/2018

12/14/2018

9/13/2019

4/15/2019

8/16/2017

10/6/2019

11/15/2018

6/2/2019

10/25/2019

9/4/2019

9/4/2019

6/15/2019

10/29/2019

10/25/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

11/5/2019

10/2/2019

7/11/2020

6/14/2019

MDOT

MDOT

Consultant

Consultant

Consultant

MDOT

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

Consultant

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

s

s

B R R R SaEVs

B R RV SRV SRS

44,532.36

24,536.98

69,069.34

297,452.92

383,535.08

263,238.22

91,545.63

1,035,771.85
13,778.20

13,778.20

37,332.92

37,332.92

88,717.27

88,717.27

133,201.82

133,201.82

63,365.28

63,365.28
5,655.20

5,655.20

367,641.54

159,708.43

527,349.97
624,137.65

624,137.65

42,275.22

26,240.38

24,337.74

92,853.34
34,343.88
34,343.88
13,271.41
13,271.41

177,587.19

177,587.19

20,030.46

4397954

24,536.98

68,516.52

132,919.54

301,743.58

172,182.73

88,203.44

695,139.29
13,778.20

13,778.20

5,240.69

5,240.69

88,717.27

88,717.27

133,201.82

133,201.82

63,365.28

63,365.28
5,655.20

5,655.20

367,641.54

159,708.43

527,349.97
406,173.48

406,173.48

42,275.22

26,240.38

24,337.74

92,853.34
34,343.88
34,343.88
13,271.41
13,271.41
37,019.89

37,019.89

20,030.46

552.82

552.82

164,533.38

81,791.50

91,055.49

3,252.19

340,632.56

32,092.23

32,092.23

217,964.17

217,964.17

140,567.30

140,567.30

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

1,

2

2,

55,215.07

865.95

56,081.02

397,929.64

390,341.28

412,194.73

76,303.14

276,768.79
14,404.83

14,404.83

114,471.10

114,471.10

98,318.71

98,318.71
155,405.81

155,405.81

117,884.30

117,884.30

60,958.76

60,958.76
296,041.18

296,041.18

611,412.72

173,796.16

785,208.88
370,615.09
370,615.09
60,309.20
60,309.20
95,700.04
95,700.04

263,456.88

45,108.34

67,126.95

46,882.00

422,574.17
79,202.79
79,202.79
51,945.65
51,945.65

302,306.70

302,306.70

96,941.42

1,

1,

4,207.78

865.95

5073.73

336,963.10

294,390.44

56,172.76

11,652.20

699,178.50
11044

11044

1,373.00

1,373.00

29,503.73

29,503.73
89,599.21

89,599.21

17,988.51

17,988.51

44,861.97

44,861.97
13,772.90

13,772.90

424,849.93

162,643.51

587,493.44
86,194.31
86,194.31
50,564.34
50,564.34
15,900.91
15,900.91

359,779.34

1,321.90

1,084.20

809.74

362,995.18
79,202.79
79,202.79
49,665.29
49,665.29

140,542.55

140,542.55

80,501.78

$

$

51,007.29

51,007.29

60,966.54

95,950.84

356,021.97

64,650.94

577,590.29
14,294.39

14,294.39

113,098.10

113,098.10

68,814.98

68,814.98
65,806.60
65,806.60

99,895.79

99,895.79

16,096.79

16,096.79
282,268.28

282,268.28

186,562.79

11,152.65

197,715.44
284,420.78
284,420.78
9,744.86
9,744.86
79,799.13
79,799.13

903,677.54

43,786.44

66,042.75

46,072.26

1,059,578.99

2,28036
2,28036
161,764.15

161,764.15

16,439.64

15

25

10



43012-200554
43022-204278
43022-204278
44044-132928

44044-132928

45021-200981

45021-200981
45041-204228

45041-204228

45041-204228

45041-204228
45041-204228
45071-203977
45071-203977
46082-200985

46082-200985

47000-201069

47000-201069

47066-120357

47066-120357

47066-120357

47066120357
47082-132608

47082-132608

50011-132133

50011-132133
50015201373
50015-201373
50022-201387

50022-201387

50052-206712

50052-206712

50072-120387

50072-120387

50072-120387
50111-129131
50111-129131
50111-209356
50111-209356
51031-200986
51031200986
52000205286
52000-205286
52000209353
52000-209353
52011-201147
52011201147
52041-131822
52041-131822
52041201166
52041-201166

52055-116622

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Grand Regionwide - Rural Trunkline Segments. Segments TBD
during design of project.

Five Lakes Rest Area on I-69 EB in Lapeer County, near MM 161

Project begins at M-22 in the village of Empire and continues east
to M-22 in the City of Traverse City.

Co. Rd. 641 east to the intersection of M-22 and M-204 in Suttons
Bay

from 500 feet west of Gertrude St east to Co. Rd. 641
M-22 west junction east to Gertrude St

Intersection of M-22/M-204 north to 650 ft. south of Reynolds Rd

389" (at the north bridge approach) north of the centerline of
Cherry Bend Rd northerly to 257' south of Lakeview Hills Rd

M-52 to Sunset Street in Tecumseh Township, in the City of
Tecumseh, in Lenawee County.

Brighton TSC Wide (Livingston, Washtenaw, Monroe counties)

1-96 from W of M-59 to Ingham County Line
1-96 Cable Rail from Doan Creek to Gramer Rd in Leroy Township

1-96 from M-52 to M-59; Ramps at the following interchanges: W8
1-96/M-59; Fowlerville Rd: Weigh Station; M-52 Williamston Rd

1-96 to East City Limits of Howell

Various in Macomb, Oakland, and Wayne Countiese

27 Mile Road to 34 Mile Road (SB Only), Macomb County.

Romeo Plank Road to Elizabeth Road

M-3 Gratiot @ Marketplace

EB M-29 at Donner Rd, EB and WB M-29 at Seadon Drive, and EB
and WB M-29 at Sass Rd in
Chesterfield Twp, Macomb County

New Baltimore-West, at 23 Mile Road

Macomb County

EB1-94 from north of Masonic Blvd to south of 14 Mile Road and
north of Harper Ave and South of Shook Rd

from 100' S of Dontz Rd north to 230' N of 8 Mile Rd (Onekama)

Various Routes in Baraga, Houghton, Keweenaw, Marquette and
Ontonagon Counties.

Various Routes in Baraga, Houghton, Keweenaw, Marquette and
Ontonagon Counties.

M-95 From CR LLK to US-41

US-41/M-28 from Water St to Malton Rd and 2nd St to Westwood
Dr in Marquette County

US-41 from Westwood Drive to West of M-95

M-553, Sands Township beginning approximately 2 miles north of
CR-480 and proceeding northerly.

Overband Crack Fill (Fixed Price/Variable Scope).

Install 200" concrete pad with Permanent Intermittent Truck Weigh
Station to replace existing cut-outs.

Segment 1: From Empire easterly to 560 feet south of CR669 the project
includes just delineator installation

Segment 2: From 560 feet south of CR669 easterly to 646 feet east of
CR616 the project includes 1.5 inch HMA Cold Milling and Resurfacing
with shoulder repairs, pavement repairs, approach paving, guardrail
replacement, and delineator installation. Within this segment, HMA Cold
Milling and Resurfacing is gapped from approximately Cedar Valley Road
easterly to Goodrich Road.

Segment 3: From 646 feet east of CR616 easterly to Traverse City the
project includes just delineator installation.

Texas Underseal, Single chip seal with a 1.5 inch one course overlay
Mill and One Course HMA Overlay with ADA Ramp upgrades
Single Course Chip Seal with Fog Seal

Mill and One Course HMA Overlay

Multiple Course Micro-Surface mainline and shoulders, misc. pavement
and shoulder repairs

HMA cold milling and single course HMA overlay with full depth pavement

repairs and sidewalk ramp ADA upgrades.

Crack sealing

Cable Median Barrier

Installation of cable guardrail along the median of 1-96 from East of M-52
to Gramer Rd in Leroy Township

Two course mill & resurface,concrete pavement repairs, ramps culvert
lining

Cape Seal (Single Chip Seal with single course microsurface)

Crack Seal

Concrete Pavement Repairs and misc. work

Concrete Pavement Repaires and misc. work

New signal and phasing

Construct EB and WB Dedicated Right Turn Lanes at three intersection on
M-29 (23 Mile Rd), Signal upgrades

Resurface existing carpool lot.

Overhead Sign Upgrading

High Friction Surface Treatment through the curve on EB I-94 in two
segments

15" Mill and Resurface Mainline only w/ Shoulder Repairs

Asphalt Crack Treatment and Overband Crack Seal

Asphalt Crack Treatment and Overband Crack Seal

Double Chipseal with Shoulder Gravel

Mill and HMA Overlay

HMA Overlay with Shoulder Gravel

Horizontal and Vertical Curve Re-alignment

$

$

$

1,050,298.81
450,000.00
450,000.00
169,568.50

169,568.50

1,817,251.14

1,817,251.14
1,450,243.27

217,115.24

217,953.84

300,969.22
2,186,281.57
537,683.35
537,683.35
846,267.91

846,267.91

425,407.00

425,407.00

605,164.54

170,039.50

13,004,437.22

13,779,641.26
1,526,303.84

1,526,303.84

2,191,207.04

2,191,207.04
1,704,950.52
1,704,950.52
2,320,894.77

2,320,894.77

234,534.62

234,534.62

994,386.89

54,079.05

1,048,465.94
81,845.12
81,845.12
459,041.06
459,041.06
1,506,102.75
1,506,102.75
480,000.00
480,000.00
550,000.00
550,000.00
659,651.67
659,651.67
1,574,165.10
1,574,165.10
2,692,895.04
2,692,895.04

3,193,605.95
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$

1,096,452.89
550,055.29
550,055.29
185,940.75

185,940.75

1,924,730.05

1,924,730.05
1,390,490.80

181,979.84

203,180.33

288,373.17
2,064,024.14
534,766.84
534,766.84
758,467.12

758,467.12

427,112.05

427,112.05

684,263.82

159,575.70

15,386,148.10

16,229,987.62
1,648,304.30

1,648,304.30

2,256,694.70

2,256,694.70
2,152,808.33
2,152,808.33
2,187,106.77

2,187,106.77

234,561.77

234,561.77

914,431.48

180,071.91

1,094,503.39
79,815.00
79,815.00
434,267.25
434,267.25
1,237,564.29
1,237,564.29
472,999.99
472,999.99
550,000.01
550,000.01
671,618.20
671,618.20
1,591,486.81
1,591,486.81
2,657,553.00
2,657,553.00

3,278,731.33

10/5/2018

8/24/2019

11/15/2019

11/15/2019

11/15/2019

11/15/2019

11/2/2019

7/13/2019

8/11/2019

11/15/2018

11/15/2018

11/15/2018

10/15/2019

10/15/2018

9/29/2019

10/18/2019

7/10/2020

8/31/2019

8/31/2019

8/2/2019

7/31/2020

8/22/2020

9/20/2019

8/14/2020

7/19/2019

10/20/2017

7/21/2020

10/2/2018

8/19/2019

10/4/2019

10/4/2019

10/4/2019

10/4/2019

10/4/2019

7/9/2019

7/25/2019

4/30/2020

4/30/2020

4/30/2020

10/23/2019

10/25/2019

10/9/2019

5/1/2020

4/29/2020

8/30/2019

8/30/2019

7/31/2019

8/22/2020

8/6/2020

10/20/2019

8/8/2020

7/19/2019

10/10/2018

8/28/2019

5/16/2018

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT
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20,030.46
9,192.61
9,192.61

33,412.81

33,412.81

13,899.22

13,899.22
53,184.41

1,717.49

557.15

517.13
55,976.18
16,307.38
16,307.38

6,100.47

6,109.47

7,373.66

7,373.66

132,969.82

60,579.71

193,549.53
63,386.84

63,386.84

40,018.03

40,018.03
23,072.23
23,072.23

5,584.61

5,584.61

242,626.74

4,714.60

247,341.34
42,494.27
42,494.27
10,988.37
10,988.37
10,024.01
10,024.01
17,148.32
17,148.32
21,326.02
21,326.02
27,224.81
27,224.81
33,025.81
33,025.81
26,779.40
26,779.40

595,467.36

20,030.46
9,192.61
9,192.61

33,412.81

33,412.81

13,899.22

13,899.22
53,184.41

1,717.49

557.15

517.13
55,976.18
16,307.38
16,307.38

6,100.47

6,109.47

7,373.66

7,373.66

75,237.43

15,487.93

90,725.36
15,972.05

15,972.05

40,018.03

40,018.03
23,072.23
23,072.23

5,584.61

5,584.61

191,317.16

4,714.60

196,031.76
21,101.96
21,101.96

71436

714.36
10,024.01
10,024.01
17,148.32
17,148.32
21,326.02
21,326.02
27,224.81
27,224.81
33,025.81
33,025.81
26,779.40
26,779.40

581,830.26

57,732.39

45,091.78

102,824.17
47,414.79

47,414.79

51,309.58

51,309.58
21,392.31
21,392.31
10,274.01

10,274.01

13,637.10

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

Consultant

Consultant

Consultant

Consultant

Consultant

Consultant

MDOT

MDOT

MDOT

MDoT

MDOT

MDOT

MDOT

96,941.42
39,097.92
39,097.92
56,707.11

56,707.11

105,624.33

105,624.33
45,911.67
23,370.59

3,962.04
11,028.40
84,272.70
16,591.94
16,591.94

150,169.73

150,169.73
34,525.29
34,525.29

274,714.09

13,041.37

,126,914.24

,414,669.70

180,554.48

180,554.48

218,319.18

218,319.18
159,357.13
159,357.13
279,292.74

279,292.74

52,668.64

52,668.64

12734254

4,308.79

131,651.33
26,940.65
26,940.65
56,185.78
56,185.78
73,681.28
73,681.28
27,708.67
27,708.67
29,378.65
29,378.65
40,403.65
40,403.65

107,283.68

107,283.68

135,739.66

135,739.66

451,656.73

80,501.78
11,255.88
11,255.88
24,185.61

24,185.61

71,896.15

71,896.15
37,090.61

16,827.62

3,267.10

7,204.11
64,389.44
16,591.94
16,591.94
27,006.72

27,006.72

527.95

527.95

265,893.68

9,479.11

584,238.44

859,611.23
180,554.48

180,554.48

9,374.53

9,374.53
41,02126
41,021.26
34,800.65

34,890.65

2,44331

2,44331

21,369.98

21,369.98
3,887.62
3,887.62
4,695.20
4,695.20

21,569.66
21,569.66
27,708.67
27,708.67
29,378.65
29,378.65
40,403.65
40,403.65

107,283.68

107,283.68

133,956.03

133,956.03

451,101.73

16,439.64
27,842.04
27,842.04
32,521.50

32,521.50

33,728.18

33,728.18
8,821.06
6,542.97

694.94
3,824.29

19,883.26

123,163.01

123,163.01
33,997.34
33,997.34

8,820.41

3,562.26

542,675.80

555,058.47

208,944.65

208,944.65
118,335.87
118,335.87
244,402.09

244,402.09

50,225.33

50,225.33

105,972.56

4,308.79

110,281.35
23,053.03
23,053.03
51,490.58
51,490.58
52,111.62
52,111.62

1,783.63
1,783.63

555.00
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52055-116622 Total
52061202778

52061-202778 Total

52081-201167

52081201167 Total

54011-201126

54011-201126 Total

55031-128658

55031128658 Total
55031-201208

55031-201208 Total

58021-203285

58021203285 Total
58033-202451
58033-202451 Total
58041-132582

58041-132582 Total

58151-127463-2

58151-127463-2 Total
58151-203994
58151-203994 Total
58152-120423
58152-120423 Total
58171-201573

58171-201573 Total

59023-202806

59023-202806 Total

59045-117997

59045117997 Total
60011-200988
60011-200988 Total
60012-204145
60012-204145 Total

60021-131658

60021-131658

60021-131658 Total

61000123308

61000-123308 Total

61012-110686

61012-110686

61012110686
61012110686 Total

61012-118165

61012118165

61012-118165
61012-118165 Total
61012-128124

61012-128124

61012128124 Total

6107351471

61073-51471 Total

M-28 at Acre Trail Road

M-28 BR from US-41 to US-41 in the Cities of Negaunee and
Ishpeming

Montcalm/Mecosta County Line north to 855' south of 14 Mile
Road; in townships of Aetna, Deerfield, Austin, Mecosta and Big
Rapids, villages of Morley and Stanwood, Mecosta County.

Structure BO1 of 55031, M-35 over the Big Cedar River in Cedar
River

Structure BO2 of 21021, US-2 / US-41 over the Ford River, 0.5
miles E of Hyde

M-35 from north of Jimtown Road to Dunkas Road

Just east of High Street to west of Jefferson Street in the village of
Blissfield, in Lenawee County and from the Lenawee/Monroe
County line to approximately 2,220 feet west of US-23 in Monroe
County.

US-23 under Sherman Road in Monroe County

Lenawee County Line to Wilcox Road

Wetland mitigation to take place within the Raisin River / Lake Erie
Lake Plain Watershed

Erie Road to Monroe/Wayne County Line

1-75 from 1275 to West Road, in Wayne and Monroe County

NO1-58171: 1275 Bike Path over Grand Trunk Western Railroad
N02-58171: 1275 Bike Path over Conrail

East of Fish Creek east to the east Montcalm County Line, Carson
City; Carson City Carpool Lot; Interchange ramps on US-131 at M-
82 and Cannonsville Road in Montcalm County and at 22 Mile
Road in Kent and Montcalm Counties

74" east of M-66 (east junction) east to 58' west of Second Street,
in Home Township and the Village of Edmore, Montcalm County.

Greasy Creek Road to M-32

Alpena TSC-wide

East of Manier Road to west of Parland Street

east of Meridian Line Road to east to Manier Road, Montmorency
County

Within the I-96 at Airline Highway interchange, in the southeast
corner of Farr Road and Airline Highway, Fruitport Township,
Muskegon County.

At Whitehall Road; in city of North Muskegon, Muskegon County.

Whitehall Road east to Mid-Michigan Railroad; in city of North
Muskegon, Muskegon Township, Muskegon County.
Whitehall Road east to Mid-Michigan Railroad; in city of North
Muskegon, Muskegon Township, Muskegon County.

Mid-Michigan Railroad east to Getty Street; in Muskegon
Township, Muskegon County.
Mid-Michigan Railroad east to Getty Street; in Muskegon
Township, Muskegon County.
Mid-Michigan Railroad east to Getty Street; in Muskegon
Township, Muskegon County.

Getty Street east to Old Orchard Lane, in Muskegon and Dalton
townships, Muskegon County.

0ld Orchard Lane east to M-82; in Dalton, Cedar Creek, Holton and
Sheridan Townships, Muskegon and Newaygo Counties.

929' east of Hall Street west to The White River, in the city of
Whitehall, Muskegon County.

Construction of a Left turn Lane and an offset Right Turn Lane Turn Lane
at M-28 and Acre Trail road.

Mill and one Course Asphalt Overlay with ADA Sidewalk Ramps

Overband Crack Fill, Single Course Chip Seal, Fog Seal

BO1 of 55031: Complete Painting, Pin and Hanger Replacement, Joint
Minor Deck, Brush-block, and Patching, Add

Concrete Approach Slabs, Structural Steel Repairs, Add Scour

Countermeasures, and Maintaining Traffic

B02 of 21021: Joint Replacement, Minor Deck & Barrier Patching, and

Maintaining Traffic

Cape Seal with Joint repairs and micro-cold milling in composite areas

Concrete Pavement Repairs in Blissfield. HMA joint repairs, shoulder
trenching and paving, and single course HMA overlay in Monroe County.

Partial superstructure replacement

multiple course micro-surface

Design and construction of up to 50 acres of coastal wetland restoration.

Concrete pavement repair

Install Fiber Optic Cable

Bridge Removal

Concrete Pavement Repair, Concrete Resealing, HMA approach
resurfacing

POB east to Juniper Street: Multiple course HMA overlay with ASCRL;
Juniper Street east to POE: Concrete joint repairs and diamond grinding.

Wil and Hot Mix Asphalt Overlay

HMA Crack Treatment

Wil and Hot Mix Asphalt Overlay with minor shoulder widening

Mill and One Course HMA Overlay

Construct a new carpool parking lot.

Extend existing wh left turn lane and add another wb left turn lane.
Extend existing nb left turn lane.
Scoping for this project completed under JN 117709.

Rubblize, HMA overlay.

Widen for center left turn lane

Rubblize, HMA overlay, curb & gutter, storm sewer.
Addition of Center Left Turn Lane

Widen for center left turn lane

Cold mill, detail 8 joint repairs and HMA overlay.

From Old Orchard Lane east to Marvin Road, 2" coldmill and 2" asphalt
overlay. From Marvin Road east to M-82, 1.5 coldmill and 1.5" asphalt
overlay.

HMA resurfacing from Hall Street to Franklin Street and Division Street to
The White River.

HMA Reconstruction with minor widening, new curb and gutter, and
drainage from Franklin Street to Division Street.

3,193,605.95
564,155.35

564,155.35

1,815,430.60

1,815,430.60

1,154,289.36

1,154,289.36

1,261,840.52

1,261,840.52
1,371,791.07

1,371,791.07

3,458,772.36

3,458,772.36
220,591.48
220,591.48
495,805.26

495,805.26

1,167,662.00

1,167,662.00
944,516.96
944,516.96
1,276,266.76
1,276,266.76
261,003.76

261,003.76

605,201.69

605,201.69

2,288,005.53

2,288,005.53
1,814,451.40
1,814,451.40
369,317.11
369,317.11

1,069,597.30

1,442,817.35

2,512,414.65

216,326.88

216,326.88

731,892.11

1,077,820.50

213,619.74
2,023,332.35

1,205,071.31

683,324.80

974,996.07
2,863,392.18
899,909.59

4,143,571.76

5,043,481.35

2,490,810.51

2,490,810.51
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3,278,731.33
566,035.18

566,035.18

1,664,352.61

1,664,352.61

1,081,080.10

1,081,080.10

1,426,001.46

1,426,001.46
1,282,873.27

1,282,873.27

3,247,184.67

3,247,184.67
210,242.74
210,242.74
476,030.37

476,030.37

990,512.85

990,512.85
1,759,020.07
1,759,020.07
1,276,107.74
1,276,107.74

253,005.43

253,005.43

603,409.41

603,409.41

2,224,521.12

2,224,521.12
1,624,351.87
1,624,351.87
347,483.25
347,483.25

1,278,410.30

1,218,442.49

2,496,852.79

213,877.30

213,877.30

824,252.62

875,941.90

183,251.85
1,883,446.37

1,311,961.57

715,049.93

916,026.44
2,943,037.94
853,232.67

4,109,532.25

4,962,764.92

2,476,622.23

2,476,622.23

9/27/2019

10/11/2019

10/5/2018

8/30/2019

6/27/2019

5/25/2019

9/8/2019

6/1/2021

5/21/2020

7/25/2019

5/15/2020

10/4/2019

7/18/2019

11/8/2019

9/13/2019

10/5/2018

10/5/2018

9/27/2019

11/1/2019

11/1/2019

11/1/2019

6/2/2020

6/2/2020

6/2/2020

6/2/2020

6/2/2020

11/1/2019

9/27/2019

10/25/2019

9/12/2019

10/25/2018

8/30/2019

7/26/2019

6/1/2019

10/14/2019

8/31/2019

6/5/2020

7/22/2019

3/26/2020

9/26/2019

8/20/2019

11/18/2019

10/17/2019

7/2/2019

7/2/2019

9/27/2019

9/6/2019

9/6/2019

9/6/2019

6/2/2020

6/2/2020

6/2/2020

6/2/2020

6/2/2020

11/1/2019

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

$
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595,467.36
50,999.82

50,999.82

289,578.48

289,578.48

18,218.47

18,218.47

160,979.01

160,979.01
4,946.76

4,946.76

17,206.13
17,296.13
2,308.86
2,308.86
319,510.77
319,510.77
27,158.58
27,158.58
314,576.00
314,576.00
29,595.32

29,595.32

24,624.78

24,624.78

371,719.69

371,719.69
18,278.62
18,278.62

9,248.67
9,248.67

15,152.95

6,757.26

21,910.21

70,265.13

70,265.13

156,299.63

382,724.10
539,023.73

242,578.90

19,457.82

262,036.72
32,212.07

32,212.07

313,005.52

313,005.52

581,830.26
50,999.82

50,999.82

42,137.56

42,137.56

18,218.47

18,218.47

101,841.84

101,841.84
4,946.76

4,946.76

17,206.13
17,296.13
2,308.86
2,308.86

97,596.88

97,596.88
27,158.58
27,158.58
85,882.11
85,882.11
29,595.32

29,595.32

24,624.78

24,624.78

356,742.50

356,742.50
18,278.62
18,278.62

9,248.67
9,248.67

15,152.95

6,757.26

21,910.21

70,265.13

70,265.13

155,039.63

339,358.38
494,398.01

197,463.95

19,457.82

21692177
32,212.07

32,212.07

145,297.38

145,297.38

$

13,637.10

247,440.92

247,440.92

59,137.17

59,137.17

221,913.89
221,913.89

228,693.89
228,693.89

14,977.19

14,977.19

1,260.00

43,365.72
44,625.72

45114.95

45,114.95

167,708.14

167,708.14

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

$

$

$

$

$

451,656.73
32,532.25

32,532.25

108,402.32

108,402.32

103,686.17

103,686.17

153,205.80

153,205.80
45,896.45

45,896.45

328,617.88

328,617.88
36,728.05
36,728.05
64,799.16
64,799.16

132,952.44

132,952.44
251,11038
251,11038
421,998.61
421,998.61

33,435.21

33,435.21

185,509.39

185,509.39

242,153.67

242,153.67
59,729.01
59,729.01
50,418.66
50,418.66

239,065.52

45,875.52

284,941.04

25,915.10

25,915.10

94,146.07

173,348.60

1,002.50
268,497.17

208,229.01

31,277.34

239,506.35

208,002.96

250,529.26

458,532.22

324,374.24

32437424

451,101.73
8,981.33

8,981.33

44,271.81

44,271.81

96,876.75

96,876.75

148,559.48

148,559.48
45,896.45

45,896.45

306,440.04

306,440.04
30,305.69
30,305.69
64,615.13
64,615.13

7,596.01

7,596.01
3,767.70
3,767.70
242,406.19
242,406.19
31,343.62

31,343.62

125,859.10

125,859.10

207,386.11

207,386.11
46,503.25
46,503.25
44,939.88
44,939.88

202,436.57

31,668.61

234,105.18

17,823.11

17,823.11

36,505.05

140,262.41

1,002.50
177,769.96

188,051.54

23,663.81

211,715.35

60,370.96

221,969.66

282,340.62

22547224

22547224

555.00
23,550.92

23,550.92

64,130.51

64,130.51

6,809.42

6,809.42

4,646.32

4,646.32

22,177.84

22,177.84
6,422.36
642236

184.03
184.03

125,356.43

125,356.43
247,342.68
247,342.68
179,592.42
179,592.42

2,091.59

2,091.59

59,650.29

59,650.29

34,767.56

34,767.56
13,225.76
13,225.76
547878
547878

36,628.95

14,206.91

50,835.86

8,091.99

8,091.99

57,641.02

33,086.19
90,727.21

20,177.47

7,613.53

27,791.00

147,632.00

28,559.60

176,191.60

98,902.00

98,902.00

N/A



61075-126927

61075-126927

61152204559

61152-204559
63000202007
63000-202007
63000-203019
63000-203019
63000203021

63000-203021

63022-119805

63022119805

63022-119805

63022119805

63022-119805

63042116512

63042-116512

63042-116512
63043-200956
63043-200956
63051-200434

63051-200434

63052202751

63052-202751
63053-208018

63053-208018

63101-110936

63101-110936

63192120415

63192120415

64015126486

64015-126486

64015131774

64015131774
65011-204199
65011-204199

65041-201106

65041-201106

65041-201106

66031-203982

66031-203982

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

(61075-B01) US-31 SB over the Muskegon River; (61075-803) US-
3158 over the North Channel of the Muskegon River; (61075-04)
US-31 NB over the North Channel of the Muskegon River,
Muskegon Township, Muskegon County.

Airline Rd over US-31 & US-31 Ramp. 1-96 EB & WB over Airline

Macomb TSC: 1-94, M-53; Oakland TSC: 1-696, 1-275, M-10, M-5;
Detroit/Taylor TSC: 1-75, 1-275, US-12, US-24

All trunkline routes in the Metro Region.

Alltrunkline routes in the Metro Region

510-63022: 1-96 BL (Grand River Ave/ 10 Mile Rd) over M-5

Metro Region

Halstead Road to Grand River Road

511-63022: Drake Rd over M-5

Old M-59 (Auburn Road) between Crooks and Livernois, City of
Rochester Hills, Oakland TSC, Oakland County.

WB Auburn Rd @ Barclay, EB Auburn Rd @ Cone, EB and WB
Auburn Rd @ Culberston, EB and WB Auburn Rd @ John R Rd,
EBand WB Auburn Rd @ Livernois Rd, EB Auburn Rd @ Rochester
Rd, in City of Rochester Hills, Oakland County.

63043-PO1:

ilverdome Pedestrian Bridge over M-59, Strc #7836

14 Mile to 16 Mile Road

Us-24 from Long Lake Rd to Orchard Lake Rd (SB), US-24 from
Long Lake Rd to Square Lake Rd (NB) and

Us-24 (SB & NB) at the Maple Rd Intersection, W. Bloomfield
Township, Oakland County

Various Locations in Metro Region

Various locations in Metro Region.
DMS WB I-696 & Inkster

DMS SB M-10 & Livernois

DMS SB M-5 & 13 Mile Road
CCTV 1696 & Hoover

CCTV 1696 & Grossbeck

CCTV 1696 & Barkman

CCTV I-75 & Westminster

Michigan Air Line Trail over M-S, in Commerce Twp, in Oakland
County

0.57 miles (NB) and 0.55 miles (SB) north of M-20 north to 0.64
miles (NB) and 0.83 miles (SB) north of Shelby Road; in Shelby and
Benona townships, Oceana County.

The North Branch Pentwater River north to the Oceana North
County Line; in Pentwater and Weare townships, Oceana County.

Various Locations within the Alpena and Gaylord TSCs

Northbound and Southbound I-75 from Cook Road to Ski Park
Road

Ski Park Road to the Ogemaw West County Line

US-45 from the Gogebic County Line north to M-28; continuing 7.2

miles north of M-28 to the Baltimore River Bridge in Ontonagon
County.

(61075-B01) Replace south approach slab, deck crack sealing; (61075-803)
Partial replacement of pier 2s, joint replacement at pier 25, deck crack
sealing, deck patching, bridge railing work, concrete surface coating and
deck drain extensions; (61075-804) Patching pier 2, joint replacement at
pier 25, deck patching, deck crack sealing, bridge railing work, deck drain
extensions.

The scoping for this project was completed under IN 125405.

61152-501: deck patching, joint replacement, resealing end joints, metal
mesh panels over Freeway, heat straightening at HLH;

61152-502: shallow overlay, metal mesh panels over ramp lane,
substructure repairs;

61152-507: deck patching, joint replacement, resealing end joints;
61152-506: shallow overlay, substructure repairs.

Install enhanced delineation on guardrails

Application of longitudinal pavement markings

Application of special pavement markings

510-63022: Deep overlay, south railing replacement, north sidewalk
widening and barrier replacement, fencing, slope repair, substructure
patch, approach

PE/PE-S only for $11-63022: Deck patch, healer sealer, joints, partial deck
replacement (Span 1), substructure patching, steel repair, approach

Freeway Signing Upgrade

HMA Mill and Overlay and miscellaneous work

Deck patch, healer sealer, joints, partial deck replacement (Span 1),
substructure patching, steel repair, approach

Add Center Left Turn Lane, extend drainage culvets, reconstruct drainage
structures, resurface with bituminous. Note: The main purpose of adding
the Center Left Turn Lane is to prevent crashes and not intended to
increase pavement life.

Construct EB and WB dedicated right turn lanes at Six Intersections on
Auburn Road.

bridge removal

HMA Mill and Resurface, ADA ramps, and miscellaneous work

2" Milling and One Course Asphalt Overlay

HMA Crack Treatment

ITS infrastructure including DMS and CCTV cameras at various locations
throughout Metro Region.

Construct non-motorized grade separation facility over M-5 (pedestrian
bridge)

Cold milland HMA overlay. The scoping for this project was completed
under JN 128038

Cold milland HMA overlay. The scoping for this project was completed
under JN 128038.

HMA Crack Treament

Hot Mix Asphalt Mill and Resurface

Two Course Hot Mix Asphalt Resurfacing with Rubblized Concrete Joint
Repair

Double Chip Seal with shoulder gravel

$

$

$

657,664.24

657,664.24

1,428,358.45

1,428,358.45
254,035.50
254,035.50
2,819,883.71
2,819,883.71
1,204,680.25

1,204,680.25

984,078.07

3,869,944.92

6,066,721.48

916,886.08

11,837,630.55

1,016,439.00

2,740,340.22

3,756,779.22
279,687.85
279,687.85
3,358,238.84

3,358,238.84

6,098,061.18

6,098,061.18
593,310.20

593,310.20

1,179,310.97

1,17931097

4,977,564.28

4,977,564.28

1,794,172.43

1,794,172.43

978,878.62

978,878.62
253,924.62
253,924.62
2,840,352.43
2,095,428.35
4,935,780.78

2,051,062.60

2,051,062.60

$
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770511.27

770,511.27

1,499,652.18

1,499,652.18
260,350.00
260,350.00
2,305,867.24
2,305,867.24
1,115,782.80

1,115,782.80

1,178,830.63

3,919,620.91

5,487,739.63

946,656.80

11,532,897.97

1,060,527.88

2,757,192.17

3,817,720.05
310,198.32
310,198.32
3,008,690.40

3,008,690.40

5,828,538.53

5,828,538.53
585,641.60

585,641.60

1,273,805.68

1,273,805.68

5,047,762.08

5,047,762.08

1,662,490.50

1,662,490.50

925,202.34

925,202.34
248,557.96
248,557.96
2,787,167.68
2,137,814.10
4,924,981.78

1,923,455.46

1,923,455.46

5/20/2019

10/19/2020

11/1/2019

12/1/2019

12/1/2019

6/1/2020

6/1/2020

6/1/2020

6/1/2020

10/20/2017

10/20/2017

10/10/2019

8/10/2018

11/15/2018

10/28/2019

10/31/2018

8/15/2018

6/1/2020

10/28/2019

8/28/2020

7/2/2019

7/2/2019

10/14/2019

5/7/2020

10/8/2019

9/5/2019

5/3/2020

7/15/2020

7/15/2020

7/15/2020

7/15/2020

9/5/2019

9/5/2019

8/17/2019

8/14/2018

7/20/2019

10/7/2019

1/13/2019

9/27/2019

9/18/2019

6/17/2019

8/27/2020

12/12/2019

12/12/2019

5/15/2020

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

B

$

B Y Y SRV SRVRTS

$

$

$

$

$

w v v v v

P VRS

$

201,652.17

201,652.17

43,180.79
43,180.79
12,538.82
12,538.82
11,201.21

11,201.21

355,265.45

443,531.17

110,365.50

909,162.12

217,816.15

560,137.97

777,954.12
26,580.54
26,580.54

210,715.16

210,715.16

194,806.36

194,806.36
31,662.55

31,662.55

177,355.58

177,355.58

700,091.08

700,091.08

34,809.71

34,809.71

4,988.66

4,988.66
8,890.05
8,890.05
7,925.64
60,352.29
68,277.93

29,040.78

29,040.78

83,692.79

83,692.79

43,180.79
43,180.79
12,538.82
12,538.82
11,201.21

11,201.21

250,018.44

30,822.95

72,754.13

353,595.52

144,647.88

388,639.47

533,287.35
26,580.54
26,580.54
21,482.64

21,482.64

118,277.17

118,277.17
31,662.55

31,662.55

30,706.07

30,706.07

652,659.64

652,659.64

5,493.35

549335

4,988.66

4,988.66
8,890.05
8,890.05
7,925.64
60,352.29
68,277.93

29,040.78

29,040.78

$

$

117,959.38

117,959.38

105,247.01

412,708.22

37,611.37

555,566.60

73,168.27

171,498.50

244,666.77

189,232.52

189,232.52

76,529.19

76,529.19

146,649.51

146,649.51

47,431.44

47,431.44

29,316.36

29,316.36

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

Consultant

Consultant

Consultant

Consultant

MDOT

MDOT

Consultant

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

$

$

$

79,838.02

79,838.02

112,637.55

112,637.55
22,877.36
22,877.36

139,212.60

139,212.60

141,087.05

141,087.05

293,975.79

407,861.72

452,477.34

249,495.01

1,403,809.86

171,833.60

419,366.32

591,199.92
30,488.40
30,488.40

524,388.41

524,388.41

902,201.79

902,201.79
55,020.70

55,020.70

392,854.10

392,854.10

1,073,284.62

1,073,284.62

180,987.55

180,987.55

70,461.31

70,461.31
27,032.67
27,032.67
149,876.70
34,465.22
184,341.92

65,991.56

65,991.56

12,836.52

12,836.52

111,097.55

111,097.55
666.32
666.32

22,808.52
22,898.52
19,241.73

19,241.73

113,937.76

9,016.72

41,058.04

22,905.59

186,918.11

34,787.15

25,718.37

60,505.52
28,469.47
28,469.47
95,733.58

95,733.58

51,731.41

51,731.41
20,168.42

20,168.42

96,715.46

96,715.46

11597236

115,972.36

153,385.69

153,385.69

55,820.38

55,820.38
26,901.58
26,901.58
80,579.11
34,465.22
115,044.33

65,991.56

65,991.56

67,001.50

67,001.50

1,540.00

1,540.00
22,211.04
22,211.04

116,314.08
116,314.08
121,845.32

121,845.32

180,038.03

398,845.00

411,419.30

226,589.42

1,216,891.75

137,046.45

393,647.95

530,694.40
2,018.93
2,018.93

428,654.83

428,654.83

850,470.38

850,470.38
34,852.28

34,852.28

296,138.64

296,138.64

957,312.26

957,312.26

27,601.86

27,601.86

14,640.93

14,640.93
131.09
131.09

69,297.59

69,297.59

N/A



66042202664
66042-202664

67000128719

67000128719

67000-128719

67017201131

67017-201131

68042-203951

68042-203951
69021-204273
69021204273
69021-204275
69021-204275
69023109863

69023-109863

69023-200935

69023-200935
69023-203022
69023-203022
69023-203023
69023-203023
70014-203303
70014-203303
70016-203378

70016203378

70023-207917

70023-207917

70063-131775

70063-131775
70063-132546
70063132546
70063-205281
70063-205281

70900-107961

70900-107961
71073110091
71073-110091
72023-204225

72023-204225

72052-123189

72052-123189
73031-113918
73031113918
73073-124337
73073-124337
73073-132121
73073-132121
74012201408

74012-201408
74012-201408
74073-201338

74073-201338

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

M-38 Culverts east and west of Calumet Road in Ontonagon
Township, Ontonagon County

East of the US-131/ 20 Mile Road Interchange in Burdell Township,

Osceola County. Facility ID 367001
0.808 miles south of 14 Mile Road north to the White Pine Trail
(RO1 of 83031), including SB ramps at the 14 Mile Road and 20

Mile Road interchanges; in Leroy, Burdell, Clam Lake and Sherman

townships, Osceola and Wexford counties.

0.58 miles north of US-10 north to 0.54 miles north of 14 Mile
Road, including ramps at the 11 Mile Road and 14 Mile Road

interchanges; in Richmond, Lincoln and Leroy townships, Osceola

County.

M-72from east of Maple Drive to Crooked Lake Road, Oscoda and

Alcona Counties;

M-65 from Bamfield Road to M-72 in Alcona County;

M-33 from south of Island Lake Drive to south of County Road
612, Oscoda and Alcona Counties

US-131 east to Murner Rd, Otsego County

M-32/GLC crossing (GO1 of 69021) in Elmira, Otsego County.

Gaylord TSC

from 730" east of Hayes Road to 930' east of Turtle Lake Road,
Otsego County.

Alltrunkline routes in the North Region

Al trunkline routes in the North Region.

B02-70014 US-31 over Grand River (Grand Haven Bascule Bridge)

US-31 at M-104 interchange

EB from Waverly Road east to I-196 and WB from The Macatawa

River east to I-196, including ramps at the I-196 interchange; in

cities of Holland and Zeeland, townships of Holland and Zeeland,

Ottawa County.

0.66 miles (EB) and 1.30 miles (WB) west of 68th Avenue east to
0.41 miles (EB) and 0.45 miles (WB) east of Bristol Avenue,
including 68th Avenue, 48th Avenue, 16th Avenue, M-11
(Ironwood Drive), 8th Avenue, Walker Rest Area, Fruit Ridge

Avenue and Walker Avenue interchange ramps; in Polkton, Wright

and Tallmadge townships, cities of Coopersville and Walker,
Ottawa and Kent counties.

1-96, Ottawa County

112th Ave over 1-96

Van Timmeran Property-T7N, R1SW, Section 13 (Robinson
Township).

Alpena TSC

40" east of Kelly St east to approximately 0.5 mi west of Old M-55

€02-72052 M-18 over Backus Creek. Structure located approx.
1.25 Miles North of M-157/M-18 junction. (North Rosscommon
Rd)

M-52 at Marcy Avenue, St. Charles carpool lot. Lot No. 673005

from Powley Drive to Freeland SportsZone in Saginaw County

Avalon Ave West to Mitchell St., Saginaw

M-46 to Severance Road

Canboro Road to Stein Road

Village of Port Sanilac to Deckerville Road, Sanilac County

Lynn Bivd to M-90, village of Lexington

Culvert lining and end section replacement

HMA Reconstruction

Coldmill, detail 8 joint repairs and HMA overlay. The scoping for this
project was completed under JN 128037.

Milling and One Course Asphalt Overlay.

Single Course Chip Seal with Fog Seal

Paver Placed Surface Seal

Roadway paving and MOT for railroad crossing replacement project.

Non-Freeway Signing Upgrade

single course chip seal with fog seal

Application of longitudinal pavement markings

Application of special pavement markings

Electrical work

Freeway lighting upgrade

Full Depth Concrete Pavement Repair

Full depth concrete joint repairs, concrete joint resealing, underdrain
outlet cleanout and milling and one course asphalt overlay on ramps.

Overhead Sign Upgrading on 1-96 in Ottawa County

MSE wall repair; repair damaged MSE wall, coping, and slope paving;
includes MOT.

Purchase, design and construct a 70 acre corrective action site in the
Grand River Watershed. MDOT has identified a need for approximately 70
acres of corrective action wetland for failing acreage associated with M-6
and M-45 Corridors.

Non-Freeway Signing Upgrade

Mill and One Course HMA Overlay

Complete culvert replacement, roadway approaches, with guardrail
replacement in 4 quads (50' each). Use of bulb T PBES superstructure is
recommended, requireing grade raise of approaches

Resurface existing carpool lot

Construct 10' wide Non-Motorized Path

1.5" HMA mill and resurface, ADA improvements, Signal Modifications.

Micro Mill and Ultrathin Overlay with joint repairs

Milling and ultrathin overlay

Milling and one course hot mixed asphalt resurfacing

Milling and single course hot mixed asphalt resurfacing with joint repairs

$

$

576,385.00
576,385.00

39,772.77

2,272,325.05

2,312,097.82

2,503,840.58

2,503,840.58

132451382

1,324,513.82
2,963,028.85
2,963,028.85
227,703.61
227,703.61
1,278,573.02

1,278,573.02

545,907.00

545,907.00
1,763,878.19
1,763,878.19

382,432.61

382,432.61

737,917.00

737,917.00

99,163.64

99,163.64

218,892.00

218,892.00

2,936,365.75

2,936,365.75
150,037.42
150,037.42
72,975.44

72,975.44

697,782.08

697,782.08
1,055,432.65
1,055,432.65
1,076,392.00

1,076,392.00

1,229,626.56

1,229,626.56

49,856.50

49,856.50
1,028,058.86
1,028,058.86
1,432,442.50
1,432,442.50

1,200,724.10

481,101.22
1,681,825.32
1,599,681.67

576,632.84
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586,765.90
586,765.90

44,595.96

2,207,925.52

2,252,52148

2,514,392.35

2,514,392.35

1,333,441.00

1,333,441.00
2,643,627.44
2,643,627.44

214,063.95

214,063.95
1,283,336.74
1,283,336.74

612,978.63

612,978.63
1,595,608.60
1,595,608.60

377,632.26

377,632.26

920,149.60

920,149.60

109,738.74

109,738.74

221,924.61

221,924.61

2,866,486.86

2,866,486.86
150,542.36
150,542.36
75,479.13

75,479.13

721,951.31

721,951.31
992,818.13
992,818.13
1,020,427.72
1,029,427.72

1,175,733.15

1,175,733.15
44,605.29
44,605.29
977,462.60
977,462.60
1,484,848.07
1,484,848.07
1,142,944.51

460,874.61
1,603,819.12
1,424,454.78

541,027.62

9/27/2019

5/2/2020

5/2/2020

9/12/2019

9/30/2019

8/16/2019

10/25/2019

8/16/2019

6/28/2019

11/29/2019

11/29/2019

5/13/2019

12/16/2019

1/27/2020

8/12/2019

9/23/2019

5/25/2020

11/15/2019

9/25/2020

10/18/2019

10/25/2019

6/27/2019

9/19/2019

7/12/2019

10/5/2019

10/5/2019

6/29/2019

6/29/2019

7/24/2019

5/13/2020

5/13/2020

9/12/2019

9/9/2019

10/25/2019

12/24/2019

9/11/2019

9/24/2019

10/19/2019

10/28/2019

11/19/2019

8/9/2020

1/27/2020

9/23/2019

4/22/2019

6/12/2019

11/15/2019

8/21/2020

10/18/2019

11/26/2019

6/14/2019

8/4/2017

6/29/2019

2/4/2020

2/4/2020

7/11/2019

7/11/2019

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

$

$
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8,537.20
8,537.20

4,637.55

27,433.52

32,071.07

25,263.33

25,263.33

9,593.73

9,593.73
21,365.62
21,365.62
13,728.18
13,728.18

405,054.34

405,054.34

12,789.20

12,789.20
6,788.20
6,788.20
4,968.80
4,968.80

95,082.05

95,082.05

27,343.60

27,343.60

2,694.42

2,694.42

74,618.16

74,618.16
76,950.11
76,950.11

9,346.98

9,346.98

280,778.40

280,778.40
255,099.28
255,099.28

6,245.63

6,245.63

297,091.98

297,091.98
55,873.59
55,873.59

286,556.46

286,556.46
58,847.57
58,847.57
30,160.25

2,380.25
32,540.50
22,407.01

8,645.97

8,537.20
8,537.20

4,637.55

27,433.52

32,071.07

25,263.33

25,263.33

9,593.73

9,593.73
21,365.62
21,365.62
13,728.18
13,728.18

138,577.35

138,577.35

12,789.20

12,789.20
6,788.20
6,788.20
4,968.80
4,968.80

10,820.74

10,820.74

27,313.60

27,343.60

2,694.42

2,694.42

10,215.92

10,215.92
76,950.11
76,950.11

9,346.98

9,346.98

103,078.31

103,078.31
40,132.58
40,132.58

6,245.63

6,245.63

262,255.38

262,255.38
55,873.59
55,873.59
81,439.05
81,439.05
58,847.57
58,847.57
30,160.25

2,380.25
32,540.50
16,319.08

8,645.97

266,476.99

266,476.99

84,261.31

84,261.31

64,402.24

64,402.24

177,700.09

177,700.09
214,966.70

214,966.70

34,836.60

34,836.60

205,117.41

205,117.41

6,087.93

MDoT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

27,972.93
27,972.93

39,457.16

101,669.03

14112619

148,723.70

148,723.70

38,013.74

38,013.74
227,785.48
227,785.48

21,134.90

21,134.90
151,916.59

151,916.59

65,296.95

65,296.95
62,178.99
62,178.99
34,7114
34,771.14
185,866.65
185,866.65
5,669.30

5,669.30

23,642.60

23,642.60

416,282.84

416,282.84
12,556.15
12,556.15

7,599.94

7,599.94

76,306.99

76,306.99
204,658.75
204,658.75

40,921.88

40,921.88

235,019.87

235,019.87

125,358.88
125,358.88
114,576.28
114,576.28

72,735.91

13,886.79
86,622.70
13411212

51,334.82

27,972.93
27,972.93

35,772.43

57,908.45

93,680.88

105,038.62

105,038.62

27,500.88

27,500.88
28,680.28
28,680.28
10,045.94
10,045.94
13,525.25

13,525.25

10,281.30

10,281.30
62,084.23
62,084.23
34,7114
34,771.14
80,442.75
80,442.75

1,861.08

1,861.08

504.39

504.39

87,206.28

87,206.28
8,747.80
8,747.80

324.42

324.02

41,800.10

41,800.10
137,091.24
137,091.24

40,921.88

40,921.88

202,608.55

202,608.55

45,051.57
45,051.57
24,061.44
24,061.44
25,213.09

1,487.37
26,700.46
38,425.79

19,947.53

3,684.73

43,760.58

47,445.31

43,685.08

43,685.08

10,512.86

10,512.86
199,105.20
199,105.20

11,088.96

11,088.96
13839134

138,391.34

55,015.65

55,015.65
94.76

94.76

105,423.90
105,423.90
3,808.22

3,808.22

23,138.21

23,138.21

329,076.56

329,076.56
3,808.35
3,808.35
7,275.52

7,275.52

34,506.89

34,506.89
67,567.51

67,567.51

32,411.32

32,411.32

80,307.31
80,307.31
90,514.84
90,514.84
47,522.82

12,399.42
59,922.24
95,686.33

31,387.29

10

20

15



74073-201338
74073-201338
75032201162

75032-201162

76023-110719

76023-110719

77000-120586

77000-120586

77111-131263

77111-131263

77871-103339

77871-103339

77871-103339
77871-103339
78022-204367
78022-204367
78041-200709
78041-200709
78042-204307
78042-204307
79041-132144
79041-132144
79062-201404

79062-201404

79062201404

80012-203699

80012-203699
80013-200135
80013-200135
80041-208437

80041-208437

80051-204207

80051-204207
81031-201038

81031-201038

81063-131071

81063-131071

81075-203034

81075-203034

81104-124063

81104-124063

81104-124063

81104-202744

81104-202744

82000203511

82000-203511

82022-201362

82022-201362

82023132942

82023-132042
82024-201016

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

M-90 to French Line Road, village of Lexington

M-94 from Alger/Schoolcraft County Line to north of Dodge Lake
Road

NW of 1-69, in Shiawassee Township, Shaiwassee County.
Bancroft Facility, Lot No. 676001

Blue Water Bridge, Main Piers, City of Port Huron, St. Clair County

Span 1 (WB 1-94) at Reference Point 52. North and South Anchor
Links. Blue Water Bridge, Port Huron, MI

at North Channel Drive in Harsens Island. Harsens Island Facility,
Lot No. 977007

Avoca (Pine Street) to Kingsley Road, St Clair County

Remer Road to Riverside Avenue, city of St. Clair, St. Clair County

Michigan Southern Railroad in Strugis, St Joseph County

Southwest Region

GO1 of 78042, M-60 and Grand Elk Railroad (GDLK) crossing in
Three Rivers.

M-46 from Sheridan Road to M-24 and including the M-24
intersection, Tuscola County.

Cass City Road to Brooker Street in the village of Cass City

Deckerville Road to Cass City Road

0ld Covert Rest Area on I-196 SB north of Exit 13 (CR 378)

1196 NB and SB over Black River and Kal-Haven Trail, South Haven
Township, Van Buren County

GO1 of 80041, CSX and M-43 crossing in Bangor, Van Buren County

M-152 at County Line Road (Karl Street)

US-12 Feldkamp to Saline west City Limits

US-12 from east of I-94 to east of Ecorse Road, also includes

Wiard Road from US-12 to south of Tyler and Ecorse Road from
County line to 1000' east of County line

US-23 M-14 to 1-96

EB1-94 at BL94/Jackson Rd entrance ramp

various horizontal curves within the University Region

1-94 from M-14 to Carpenter Road

M-153 ramps at Hines Drive

Pelham to Outer Drive, Wayne County

1-94 at Hecla (D08 of 82023), 1-94 at 14th (D07 of 82023), 1-94 at
Brush (DOS 0f82251)

Chene and Gratiot Bridges over 1-94

Milling and single course hot mixed asphalt resurfacing with joint repairs

Double Chip Seal, Warranty

Mill and resurface

Install bollards and railroad gate to protect the main piers from threats to
Homeland Security

Design, Fabrication, Temporary Shoring and Replacment of Anchor Link,
Pin and Bushings on North and South side of Span 1 of the Blue Water
Bridge. Gusset plate replacement on span lat RP 51 requiring temporary
shoring

Resurface lot, signs, striping, border maintenance
Milling and one course hot mixed asphalt resurfacing

Cold milling and single course hot mixed asphalt overlay with joint repairs
Railroad crossing surface recoonstruction

2019 Calendar Year Crack Seal

Railroad surface reconstruction including paving and maintenance of
traffic during construction

Two Course HMA Overlay with joint repairs, crown correction, drainage
i guardrail, and

Milling and single course hot mixed asphalt resurfacing with joint repairs.

Milling and single course hot mixed asphalt resurfacing with joint repairs

Remove existing trench and construct new Portable Intermittent Truck
Weigh Station (PITWS) in the old truck parking at this location. A 14ft x
200ft pad will be constructed.

Scour protection - riprap with geotextile liner, Slope erosion repair,
Temporary path, PCl beam repair, Substructure patching.

Railroad crossing reconstruction including HMA approach paving and
maintenance of traffic. Work will be performed under MDOT permit.

New guardrail installation

Single course mill & resurface

Operational and roadway improvements including CPM resuracing of US-
12, safety improvements and bridge work on 3 bridges.

US-23 Flex Route: Connected Vehicle Infrastructure and Integration,
including the design and construction of DSRC field infrastructure and
communications systems to support Connected Vehicles applications for
safety and mobility. In support of the US-23 Flex Route, and a number of
industry and research partners. This deployment will supplement the
current Ann Arbor Connected Vehicle Test Environment (AACVTE) being
operated by the University of Michigan Transportation Research Institute
(UMTRI). MDOT will deploy DSRC infrastructure to support long-term
operational needs in the corridor, by providing safety and mobility related
messaging.Connected Vehicle Corridor

Dynamic warning system and horizontal curve treatment

install signs, pavement markings, guardrail, guardrail and rumbles on

horizontal curves, regionwide. Provide minor realignments or pavement

treatments at several intersections.

Single course mill and HMA overlay

HMA Mill and Overlay including repairs

Concrete Patch Repairs

Pump Station Upgrades and Minor Rehabilitation

Turf Establishment associated with the Chene and Gratiot Bridges.

$

$

$

$

$

1,688,547.87
3,864,862.38
1,967,906.28

1,967,906.28

46,444.00

46,444.00

344,757.61

344,757.61

3,580,736.00

3,580,736.00

49,059.00

723,139.09

963,070.72
1,735,268.81
136,625.00
136,625.00
1,134,009.50
1,134,009.50
74,821.00
74,821.00
3,929,857.71
3,929,857.71
997,331.90

1,700,106.52

2,697,438.42

114,801.63

114,801.63
1,330,827.13
1,330,827.13

128,597.00

128,597.00

96,391.97

96,391.97
1,076,238.04

1,076,238.04

15,101,699.51

15,101,699.51

140,783.04

140,783.04

144,079.03

425,059.08

569,138.11
7,235,000.00
7,235,000.00

179,668.10

179,668.10
1,449,831.42
1,449,831.42

962,334.25

962,334.25

116,941.00
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1,588,122.26
3,553,604.66
1,921,071.20

1,921,071.20

44,374.02

44,374.02

380,556.51

380,556.51

3,631,452.21

3,631,452.21

49,516.01

832,227.90

725,978.44
1,607,722.35
145,424.86
145,424.86
1,094,742.18
1,094,742.18
65,194.57
65,194.57
3,627,437.78
3,627,437.78
882,394.28

1,724,601.57

2,606,995.85

110,560.52

110,560.52
1,233,647.71
1,233,647.71

128,109.73

128,109.73

105,595.59

105,595.59
1,170,572.30

1,170,572.30

14,935,259.06

14,935,259.06

135,300.00

135,300.00

132,032.50

427,689.60

559,722.10
7,139,534.88
7,139,534.88

298,743.26

298,743.26
1,336,295.27
1,336,295.27

745,067.00

745,067.00
135,624.14

6/29/2019

8/31/2018

6/23/2019

8/30/2019

11/9/2018

6/28/2019

6/28/2019

6/28/2019

9/27/2019

11/3/2018

8/30/2019

8/30/2019

6/1/2020

5/24/2019

5/10/2019

7/17/2020

5/18/2018

8/31/2019

1/3/2020

1/3/2020

11/1/2018

10/15/2019

7/15/2019

3/31/2020

11/15/2018

7/11/2019

9/19/2018

6/25/2019

3/5/2020

5/16/2019

7/18/2020

7/18/2020

7/18/2020

10/9/2019

8/29/2019

2/12/2020

9/25/2019

8/30/2019

8/30/2019

6/17/2020

7/15/2019

8/4/2020

12/16/2019

7/18/2020

11/8/2019

7/30/2019

11/8/2019

11/8/2019

10/21/2019

5/29/2020

6/30/2019

3/26/2020

10/2/2019

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

R SR RS

o B " TR SNRV SRV SRV SV SV

RE RV SRRV RS

s

11,703.44
42,756.42
26,407.95

26,407.95

3,761.83

3,761.83

59,809.98

59,809.98

455,607.17

455,607.17

2,714.14

21,577.09

34,737.39
59,028.62

10,688.16
10,688.16

67,285.05
67,285.05
29,619.05

32,603.82

62,222.87

35,197.14

35,197.14

8,454.14

8,454.14

409,362.12

409,362.12

20,344.79

20,344.79

24,176.31

49,413.82

73,590.13
68,628.83

68,628.83

1,968.41

1,968.41
129,679.47

129,679.47

171,723.74

171,723.74

11,703.44
36,668.49
26,407.95

26,407.95

3,761.83

3,761.83

8,883.68

8,883.68

69,153.63

69,153.63

2,714.14

21,577.09

34,737.39
59,028.62

10,688.16
10,688.16

67,285.05
67,285.05
29,619.05

32,603.82

62,222.87

35,197.14

35,197.14

8,454.14

8,454.14

13992222

139,922.22

9,615.72

9,615.72

24,176.31

49,413.82

73,590.13
32,821.63

32,821.63

1,968.41

1,968.41
103,177.25

103,177.25

38,508.12

38,508.12

6,087.93

50,926.30

50,926.30

386,453.54

386,453.54

269,439.90

269,439.90

10,729.07

10,729.07

35,807.20

35,807.20

26,502.22

26,502.22

133,215.62

133,215.62

MDoT

MDOT

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

MDoT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

Consultant

Consultant

MDOT

Consultant

Consultant

$

$

76,342.67
261,789.61
42,471.59

42,471.59

6,290.40

6,290.40

100,822.72

100,822.72

508,091.70

508,091.70

548838

38,200.87

78,005.32
121,694.57

140,367.12
140,367.12

261,530.42
261,530.42
72,752.15

70,196.61

142,948.76

13,471.59

13,471.59
133,257.25
133,257.25

14,645.25

14,645.25
117,285.47

117,285.47

2,255,634.74

2,255,634.74

49,104.54

49,104.54

33,359.47

35,008.13

68,367.60
653,842.59

653,842.59

17397175

17397175

167,719.78

167,719.78
29,693.97

28,231.02
86,604.34
42,471.59

42,471.59

280.44

280.44

599.76
599.76

32,721.61

32,721.61

535534

7,041.87

6,689.93
19,087.14

2,493.07
2,493.07

128,756.37
128,756.37
24,934.21

31,970.14

56,904.35
(96,343.85)

(96,343.85)
131,356.45
131,356.45

12,720.63

12,720.63
7,304.25

7,304.25

378,228.31

378,228.31

10,898.24

10,898.24

33,359.47

35,008.13

68,367.60
160,737.74

160,737.74

17397175

17397175

19,729.21

19,729.21
4,151.75

$

$

48,111.65

175,185.27

6,009.96

6,009.96

100,222.96

100,222.96

475,370.09

475,370.09

133.04

31,159.00

71,315.39
102,607.43

137,874.05
137,874.05

132,774.05
132,774.05
47,817.94

38,226.47

86,044.41

109,815.44

109,815.44
1,900.80
1,900.80

1,924.62

1,924.62
109,981.22

109,981.22

1,877,406.43

1,877,406.43

38,206.30

38,206.30

493,104.85

493,104.85

147,990.57

147,990.57
25,542.22

N/A



82024-201016
82025108061

82025-108061

82025108061
82025-108061
82052-120459
82052-120459
82052-202178
82052-202178
82052-204006
82052-204006
82061-204005
82061-204005
82102-204902

82102-204902

82111122288

82111-122288

82111-129183

82111-129183
82112127749
82112-127749
82191-113471

82191-113471

82192201368

82192-201368

82194-113717

82194-113717

82194-113717

82194-116287

82194-116287

82194-116287

82194-116287

82194-116287

82251-203493

82251-203493

82292-208945

82292-208945
82400-114102

82400-114102

82700124468

82700-124468
83033-203001
83033-203001
83033-204081
83033-204081
84911-127585

84911-127585

84914-127488

84914-127488
84917-125859

84917-125859

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

Total

84923-106329-3

84923-106329-3 Total

84927129132

Gratiot (M-3) over |94, City of Detroit, Wayne County
Chene Street over 1-94, City of Detroit, Wayne County

between Concord St and Conner Ave (Helen St, Rohns St,
springfield St)

Us-24 (southbound) at Van Bor, City of Taylor, Taylor TSC, Wayne
County.

Hayes Street to N. of Ecorse ramps, City of Taylor, Wayne County

Carter to Pennsylvania, Wayne County

Pershing Road to Gulley Road, Wayne County

WB M-14 near Sheldon and S06 of 82102

517-82111: ML King (Stimson) over M-10 in the City of Detroit,
Wayne County

M-10 (D02 of 82111)

Multiple locations throughout the Metro Region

D04 of 82191, I-75 at Champaign, city of Lincoln Park, Wayne
County

Porter to Lafayette, Wayne County

1-75 from 1-96 to Clark and I-75 from Schaefer/Fort Street to
Sibley, Wayne County

S. of Springwells to N. of Clark Street, City of Detroit, Wayne
County

1-75 over Rouge River mainline, NB off-ramp, and SB on-ramp in
Detroit. BO1, BO1-5 and BO1-6 of 82194. This is a "Big Bridge” with
deck area of 1,140,000 sft

1-75 over Fort St (S06-82194) in Detroit. The Fort Street bridge is a
"big bridge" with deck area in excess of 100,000 sft. The ramp
bridge is a ramp to the Rouge River "big bridge” (adjacent to Fort
St bridge), which is programmed for a deck replacement under JN
116287,

1-75 NB and SB over Goddard Road and Sexton Kilfoil Drain, Allen
Park, Wayne County

Goddar to Rouge River, Wayne County

1-75 under Warren Avenue in Detroit.

1-275 Cherry Hill Rest Area

Contract 2b of 3 - Located along the Detroit River (Jefferson Ave),
between Chene and Joseph Campau

Douglas MacArthur bridge from Detroit to Belle Isle State Park
over the Detroit River. B01-82700, Struc Num 12392. This is a "Big
Bridge" with deck area in excess of 100,000 sft.

US-131 under Old US-131 and under Boon Road

Traverse City TSC-wide

Superior Region - Various Locations

1-75 and US-23 in Genesee, Saginaw, and Bay Counties.

Existing Metro Region Pump Station locations.

Regionwide (Kent, Muskegon and Ottawa Counties)

Wayne County

Bridge Replacement
Bridge Replacement

Removal of pedestrian bridges due to poor condition.

Add left-turn lane for crash reduction and signal upgrade.

Construct sidewalk and miscellaneous work

HMA Mill and Overlay and misc. work

Mill and Resurface, concrete patching, and misc. work

Apply High Friction Epoxy Ovly, Warranty on S06 of 82102 and High
Friction Surface Treatment east of the structure

Bridge Replacement and approach work

Replace the existing mixed flow pump motors and control equipment
with appropriate style pumps and update the electrical controls to
current standards.

Ramp and curve speed warning signing and electronic warning system
installation, pavement marking installation and delineator installation

Replace existing mixed flow pumps with submersible pumps. Upgrade
electrical, mechanical and structural elements to current standards

Concrete Pavement Repairs and misc. work

Install Fiber Optic Cable and ITS components to upgrade the ITS
communications network and enhance ITS operations.

Concrete Inlay and miscellaneous improvements.

Deck Replacement

Deck Replacement

B03-1and B03-2-82191: Bridge Removals
BO8 and B09-82191: New Bridges
527-1and 527-2 or 82191: New Bridges

Concrete pavement repairs and misc work

Partial superstructure replacement.

1-275 Cherry Hill Rest Area Demolition

Riverfront walk way, sea walls, lighting, site furnishings, landscaping,
pedestrian bridge, etc

Deck Patch, Epoxy Overlay, Sidewalk Patching, Joint Replacement.

Bridge approach reconstruction and back wall replacement

HMA Crack Treatment.

Recessed Modified Urethane Pavement Markings

Systemic safety fixes: median delineation in Genesee, Saginaw & Bay
counties; Wrong Way entry treatments various locations within Bay
Region.

Installation of a Remote Monitoring System at 103 existing pump stations
within the Metro Region.

This project will install Environmental Sensor Stations (ESS) and Road

Weather Information Systems (RWIS) Regionwide; and ITS devices in the
Grand Haven/Muskegon area.

Overhead Sign Upgrading

$

$

116,941.00
13,973,768.88

9,698,807.50

391,712.63
24,064,289.01
491,983.32
491,983.32
647,447.53
647,447.53
2,674,688.88
2,674,688.88
5,992,088.00
5,992,088.00
325,475.19

325,475.19

13,311,975.00

13,311,975.00

1,153,196.65

1,153,196.65
1,473,561.23
1,473,561.23
1,299,009.38

1,299,009.38

379,183.85

379,183.85

2,829,887.47

38,075,780.16

40,905,667.63

80,713,333.34

16,550,194.41

51,394,461.82

1,251,989.34

149,909,978.91
345,551.89
345,551.89
46,460.00
46,460.00
2,737,767.02
2,737,767.02
3,398,074.53
3,398,074.53
1,066,194.68
1,066,194.68
381,201.50
381,201.50
163,928.45
163,928.45
422,157.85
422,157.85
5,213,262.66
5,213,262.66
3,996,205.00

3,996,205.00
599,446.05

$

w v ow

v v v
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s

s

135,624.14
13,668,564.50

8,607,958.93

397,615.80
22,674,139.23
510,619.33
510,619.33
701,744.82
701,744.82
2,459,228.21
2,459,228.21
5,826,763.15
5,826,763.15
334,063.96

334,063.96

13,773,960.04

13,773,960.04

1,168,759.10

1,168,759.10
1,402,015.45
1,402,015.45
1,285,881.70

1,285,881.70

443,876.62

443,876.62

2,661,935.94

36,843,559.51

39,505,495.45

83,719,523.78

17,614,954.50

50,271,573.75

1,624,107.94

153,230,159.97

342,276.31

342,276.31

37,464.84

37,464.84
2,605,359.34

2,605,359.34

3,312,558.85

3,312,558.85
1,032,300.97
1,032,300.97
405,673.62
405,673.62
143,555.70

143,555.70

395,830.14

395,830.14
5,144,497.33
5,144,497.33

3,882,410.80

3,882,410.80
463,576.40

11/15/2018
11/15/2018

11/15/2018

6/28/2019

6/17/2019

10/10/2019

9/15/2019

10/13/2019

5/18/2018

10/15/2018

11/15/2019

5/22/2020

8/23/2019

12/23/2019

12/23/2019

6/17/2019

6/17/2019

6/17/2019

6/17/2019

7/26/2019

4/24/2020

8/17/2020

11/15/2018

11/2/2019

9/28/2019

8/14/2020

7/20/2019

9/27/2019

4/27/2019

5/31/2019

10/23/2019
10/23/2019

10/23/2019

8/3/2019

6/8/2019

10/8/2019

10/9/2019

10/6/2019

12/12/2017

1/23/2019

7/16/2020

5/28/2020

8/26/2019

1/26/2019

1/26/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

7/14/2019

4/16/2020

11/7/2018

2/27/2019

11/26/2019

10/7/2019

6/20/2020

7/11/2019

1/29/2020

9/6/2019

8/22/2019

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

B T S S Y SRR S

L R

s

B R R SRV SRS

s

v »

2,461,888.75

1,196,699.10

51,490.62
3,710,078.47
230,113.54
230,113.54
123,784.82
123,784.82
72,512.58
72,512.58
56,204.14
56,204.14
25,858.76

25,858.76

801,605.24

801,605.24

139,478.18

139,478.18
426,948.57
426,948.57
258,809.77

258,809.77

16,603.70

16,603.70

832,743.93

2,077,962.54

2,910,706.47

7,663,665.97

659,739.88

3,012,089.89

21,174.14

11,356,669.88

25,257.32

25,257.32

222,095.13

222,095.13
89,689.94
89,689.94

834515
8,345.15
11,412.06

11,412.06

77,769.99

77,769.99
1,006,905.20
1,006,905.20

717,709.78
717,709.78
115,012.38

611,092.41
192,847.22

2,196.14
806,135.77
110,954.92
110,954.92

37,220.35
37,220.35

8,688.72

8,688.72

7,965.06

7,965.06

25,858.76

25,858.76
294,375.27

294,375.27

35,806.41

35,806.41
81,016.66
81,016.66
105,404.30

105,404.30
13,521.95
13,521.95

113,367.69

339,145.28

452,512.97

440,529.14

63,502.64

311,625.88

(28,520.70)
787,136.96

25,257.32

25,257.32

172,855.73

172,855.73
27,178.00
27,178.00

834515
8,345.15
11,412.06

11,412.06

77,769.99

77,769.99
224,672.43
224,672.43

121,067.01

121,067.01
37,625.29

$

$

$

1,850,796.34

1,003,851.88

49,294.48
2,903,942.70
119,158.62
119,158.62
86,564.47
86,564.47
63,823.86
63,823.86
48,239.08
48,239.08

507,229.97

507,229.97

103,671.77

103,671.77
345,931.91
345,931.91
153,405.47

153,405.47

3,081.75

3,081.75

719,376.24

1,738,817.26

2,458,193.50

7,223,136.83

596,237.24

2,700,464.01

49,694.84

10,569,532.92

49,239.40

49,239.40
62,511.94

62,511.94

782,232.77

782,232.77

596,642.77

596,642.77
77,387.09

Consultant

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

Consultant

MDOT

MDOT

MDOT

MDOT

MDOT

MDOT

Consultant

MDOT

Consultant

Consultant

MDOT

MDOT

MDOT

MDOT

Consultant

Consultant

Consultant

$

$
$

$

29,693.97
2,309,183.06

1,771,052.10

12,204.80
4,092,529.96
131,863.90
131,863.90
136,235.22
136,235.22
231,111.38
231,11138
911,871.44
911,871.44
57,738.84

57,738.84

2,327,51052

2,327,510.52

140,876.46

140,876.46
196,141.12
196,141.12
176,255.51

176,255.51

99,000.16

99,000.16

851,503.53

3,628,679.84

4,480,183.37

10,534,632.00

2,170,485.94

8,862,537.95

221,914.14

21,789,570.03

91,515.41

91,515.41

7,098.86

7,098.86
621,054.64

621,054.64

607,234.53

607,234.53
192,523.41
192,523.41
76,817.45
76,817.45
11,896.34

11,896.34

51,497.87

51,497.87
965,374.84
965,374.84

814,784.64

814,784.64
106,188.38

$

$

$

4,151.75
322,210.50

65,359.74

1,307.91
388,878.15
18,825.28
18,825.28
13,004.43
13,004.43
216,955.95
216,955.95
902,833.04
902,833.04
39,821.91

39,821.91

294,602.32

294,602.32

19,497.07

19,497.07
171,496.26
171,496.26

25,868.59

25,868.59

21,006.80

21,006.80

181,428.27

590,141.16

771,569.43

5,035,889.07

355,287.40

4,652,857.59

221,914.14

10,265,948.20

27,063.12

27,063.12

4,903.86

4,903.86
113,707.32

113,707.32

147,248.51

147,248.51
107,313.85
107,313.85
19,843.37
19,843.37
11,896.34

11,896.34

39,022.19

39,022.19
218,770.70
218,770.70

47,239.22

47,239.22
11,433.45

25,542.22
1,986,972.56
1,705,692.36

10,986.89
3,703,651.81

113,038.62
113,038.62
123,230.79
123,230.79
14,155.43
14,155.43
9,038.40
9,038.40
17,916.93
17,916.93

2,032,908.20

2,032,908.20

121,379.39

121,379.39
24,644.86
24,644.86

150,386.92

150,386.92

77,993.36

77,993.36

670,075.26

3,038,538.68

3,708,613.94

5,498,742.93

1,815,198.54

4,209,680.36

11,523,621.83

64,452.29

64,452.29

2,195.00

2,195.00
507,347.32
507,347.32
459,986.02
459,986.02

85,209.56
85,209.56
56,974.08

56,974.08

12,475.68

12,475.68
746,604.14
746,604.14

767,545.42

767,545.42
94,754.93

60

75

N/A

30

10



84927-129132
84927129134

84927129134

84927-129134
Grand Total

Total

Taylor TSC

Taylor TSC

Total

Overhead Signing Upgrade; Taylor TSC,I-94 (M360-C) I-75 (M304-C, M314-
€, M614-C)

Overhead Signing Upgrade; Taylor TSC, M-39 (M262-C, M263-C, M548-
€)US-12 (M226-C, M227-C)

US-24 (M250-C, M251-C, M257-C)

$ 59944605
$ 23955210

$ 70853006

$ 94808216
$ 696,143,076.80

$
$

463,576.40
378,486.18

715,494.79

1,093,980.97
692,114,361.90

7/19/2019

7/19/2019

11/22/2019

11/22/2019

MDOT

MDOT

115,012.38
77,441.36

97,670.42

17511178
47,665,371.98

$

37,625.29
35,347.17

54,412.25

89,759.42
18,671,466.61

$
$

77,387.09
42,0419

43,258.17

85,352.36
28,993,905.37

MDOT

MDOT

$

$

$

106,188.38
46,336.70

90,257.09

136,593.79
83,916,444.63

11,433.45
13,649.51

9,586.84

23,236.35
36,869,704.69

94,754.93
32,687.19

80,670.25

113,357.44
47,046,739.94



